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Delta Vision Foundation 
The Delta Vision Foundation was established by members of the Delta Vision Blue Ribbon Task Force, the 
independent body established under Governor's Executive Order S-17-06. The Blue Ribbon Task Force held 
more than 30 days of public meetings over two years, and involved hundreds of stakeholders, scientists, and 
members of the public in the process. It issued Our Vision for the California Delta in 2007 and the Delta Vision 
Strategic Plan in 2008. The Delta Vision Committee, composed of Cabinet Officers, issued the Delta Vision 
Committee Implementation Report (2008) supporting almost all of the Delta Vision recommendations. 

The mission of the Delta Vision Foundation (DVF) is to encourage enactment of the Delta Vision Strategic Plan 
and subsequent authorizing legislation to achieve the Two Co-Equal Goals: (1) Restore the Delta Ecosystem; 
and (2) Ensure Water Supply Reliability. The Delta Vision Foundation monitors, evaluates, and provides 
information to government officials, policymakers, and the public about the progress of the State of California 
in implementing the Delta Vision Strategic Plan recommendations as a set of integrated and linked actions. 
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Section 1 
Introduction and Background 

Delta Vision Foundation 
The mission of the Delta Vision Foundation (DVF) is to encourage enactment of the Delta Vision Strategic Plan 
and subsequent authorizing legislation. DVF monitors, evaluates, and provides information to government 
officials, policymakers, and the public about the progress of the State of California in implementing the 
recommendations as a set of integrated and linked actions to achieve the Two Co-Equal Goals: (1) Restore the 
Delta Ecosystem; and (2) Ensure Water Supply Reliability. The 2013 Delta Vision Report Card assesses the 
progress and effectiveness of State agencies and appointed governing bodies, Federal agencies, and other 
organizations in implementing the actions recommended in the Delta Vision Strategic Plan and the status of 
the Delta and water supply reliability to measure results. 

The Delta Vision Foundation was established by members of the Delta Vision Blue Ribbon Task Force, the 
independent body established under Governor's Executive Order S-17-06. The Blue Ribbon Task Force held 
more than 30 days of public meetings over two years, and involved hundreds of stakeholders, scientists, and 
members of the public in the process. It issued Our Vision for the California Delta in 2007 and the Delta Vision 
Strategic Plan in 2008. The Delta Vision Committee, composed of Cabinet Officers, issued the Delta Vision 
Committee Implementation Report (2008) supporting almost all of the Delta Vision Task Force 
recommendations. 

In 2009, the Legislature and Governor approved legislation in response to the Delta Vision Strategic Plan, 
including the following bills: SBX7-1 (Simitian) Delta Governance: Delta Stewardship Council, Delta 
Conservancy, Delta Protection Commission; SBX7-2 (Cogdill) Water/Ecosystem Bonds (currently on the 
November 2014 ballot); SBX7-6 (Steinberg) Groundwater Elevation Monitoring; SBX7-7 (Steinberg) Water 
Conservation; and SBX7-8 (Steinberg) Water Rights Enforcement. 

Delta Vision Report Card on Progress and Effectiveness 
Purpose 
The 2013 Delta Vision Report Card provides a broad assessment of actions and organizations so that elected 
officials, agency executives and staff, and stakeholders and the public can understand the opportunities and 
barriers in achieving the Two Co-Equal Goals. The Report Card also includes recommendations for action and 
improvement to accelerate implementation and ensure that strategies and actions are comprehensive, 
coordinated, and integrated. 

Evaluation Approach 
The 2013 Delta Vision Report Card is based on information gathered from elected officials' staff, agency 
executives and staff, and stakeholders and the public. The Delta Vision Foundation requested self-evaluations 
from directors and chairs of 20 Federal and State agencies, boards, commissions, councils, and science 
programs with important planning, oversight, and implementation responsibilities in the Delta. DVF staff 
conducted 45 interviews with stakeholders, agency staff, and members of the public to gather information and 
perspectives on progress and accomplishment (see Appendix A). The staff also prepared an online survey, 
which was available on the DVF website and announced three times to approximately 1,150 interested parties 
on the DVF contact list. The staff also researched the status of actions as reported on State and Federal agency 
websites and through conversations with agency staff. 

Section 1 - Introduction and Background Page 1-1 
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Organization of Report Card 
The 2013 Delta Vision Report Card is organized in five sections: 

Section 1. Introduction and Background 

Section 2. Actions Progress- An assessment of the progress of the 85 actions recommended in the Delta 
Vision Strategic Plan. 

Section 3. leadership and Effectiveness- An evaluation of the leadership and effectiveness of 19 State and 
Federal agencies and the science programs with primary responsibility for implementing the Delta Vision 
Strategic Plan and implementing legislation. The evaluation also considers the constructive cooperation 
among stakeholders and other interested parties. 

Section 4. Status of the Two Co-Equal Goals- An assessment of the status of achieving the Two Co-Equal 
Goals. 

Section 5. Conclusions and Recommendations- Five top-level recommendations and a compilation of 
recommendations for programs and organizations from Sections 2 and 3. 

The Report Card provides a framework for reporting progress by implementing agencies and increasing 
transparency and accountability. It is intended to serve as a positive dynamic to improve performance and 
ensure success in achieving the Two Co-Equal Goals. The 2011, 2012, and 2013 Report Cards give credit for the 
intensity of effort by all parties since publication of the Delta Vision Strategic Plan. However, ultimately, only 
action and results will address the historic problems and conflicts that have defied solution for decades. 
Future report cards will increase the focus and expectation for action, implementation, and results. 

The Delta Vision Foundation intends this Report Card as a snapshot in time to highlight significant issues, 
opportunities, and recommendations. The DVF Board of Directors and staff welcome suggestions for 
improvements and information to improve the accuracy of future reports. In addition, responses and 
comments from public agencies, stakeholders, or the public will be posted on the DVF website as part of the 

public record for the 2013 Delta Vision Report Card. 

Acknowledgements 
Special thanks go to the leaders of public agencies who gave generously of their time to evaluate their 
organizations, to agency staff and stakeholders who were interviewed, and to all of the people who provided 
input through the online survey. This Report Card would not be possible without their candid assessments of 
what has been accomplished and what needs improvement. 

The Delta Vision Foundation and the 2013 Delta Vision Report Card are supported by grants from the 
S.D. Bechtel, Jr. Foundation and the Resources Legacy Fund, Western Conservation Program. 

For More Information 
Additional information about the Delta Vision Foundation and the Delta Vision Strategic Plan is available on 

the Delta Vision Foundation website: ;,;;.,;.~=:..:.::..:::~=~..:::.:.:.==:..:.::..:::~· 

The following appendices to the 2013 Delta Vision Report Card are also available on the website: 

Appendix A 

Appendix B 

Appendix C 

Appendix D 

Appendix E 

Agency and Stakeholder Interviews 

Actions Status by Evaluation Topic 

Actions Status by Lead Agency 

Online Survey- Quantitative Results 

Online Survey- Open-ended Question Responses 
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Section 2 
Actions Progress 

Introduction 
One of the important measures of progress toward achieving the Two Co-Equal Goals is the advancement of 
the actions identified in the Delta Vision Strategic Plan (DVSP). This section assesses the progress of the 85 

actions recommended in the DVSP. Of the 85 actions, ten near-term actions are recommended to address 

immediate threats as soon as possible and 16 legal and procedural milestones are identified as key 

administrative actions required to advance the recommendations of the DVSP. 

The DVSP actions were originally grouped under seven goals developed by the Delta Vision Task Force (Task 

Force). The Delta Vision Foundation has regrouped these seven goals into four evaluation topics: (1) 

Governance; (2) Ecosystem Restoration and Recovery; (3) Delta Vitality and Security; and (4) Water Supply 

Reliability, as shown in Figure 2-1. These topics are designed to align with the way most people understand 
the comprehensive solutions for the Sacramento-San Joaquin Bay-Delta. 

This section begins with a discussion of the progress and recommendations for the ten near-term actions. The 

remainder of the section evaluates and makes recommendations for the four evaluation topics. Within each of 

these topics, the evaluation discusses the legal and procedural milestones and other DVSP actions. 

Evaluation Approach 
The Delta Vision Foundation assessed the status of each action in the DVSP using the following ten-point scale 

(0 to 10). 

Progress and Completion 

0 points No action No action by Governor, Legislature, or Agency Director to initiate 

1 point Authorized Legislative authority granted and Administrative direction and initial 

funding provided 

2 points Initiated Purpose defined, work plan and schedule developed, team assembled 

3 points Planned Planning complete, ready for implementation. 

4 points In Progress Early Implementation begun, funding authorized, workforce mobilized 

6 points In Progress Mid Implementation substantially underway 

8 points In Progress Late Implementation nearing completion 

10 points Completed Action completed, ongoing adaptive management and maintenance 

For each evaluation topic, the points achieved for each action in the evaluation topic were summed and 

divided by the total points available if all actions were completed (10 points for each action). The resulting 

number is shown as a percent complete for the evaluation topic. A bar graph shows the number of actions in 

each stage of completion. 

Section 2 -Actions Progress Page 2-1 
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Implementation Progress 
Overall, the 85 actions recommended in the Delta Vision Strategic Plan are 30% complete. This is a slight 

improvement compared with the 25% complete reported in the 2011 Delta Vision Report Card. The graph 

below shows the number of actions in each progress category. 

Overall Actions Progress (85 actions) 

Complete 

In Progress-Late 

In Progress-Mid 

In Progress-Early 

Planned 

Initiated 

Authorized 

Overall Progress 

30% 

No Action 

0 5 10 15 20 25 30 35 40 

Number of Actions 

Listed below are the summary grades for near-term actions and each of the four evaluation topics. 

Near-Term Actions 

C-
There is a continued lack of action to address near-term Delta risks and ecosystem restoration. 

In 2012 and 2013, there has been increased attention and momentum on near-term actions, 
particularly from the stakeholder community, which is frustrated by the lack of "on-the­

ground" action. Planning for near-term restoration actions is nearing readiness for 

construction. There has been some action to improve emergency response planning and 

readiness. However, there has been little investment to reduce the risk of catastrophic 
flooding of Delta islands from multi-island levee failures caused by an earthquake or major 

flood event. The progress on near-term actions continues to be entirely inadequate, 

particularly related to securing the existing water supply infrastructure and beginning 

ecosystem improvements. Because of the stakeholder efforts to drive progress, the progress 
grade improved from a "D-" in 2012 to a "C-" in 2013. 
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Actions Progress 
New governance structures have been established and additional planning is underway, but implementation is 
lagging in all areas. The Governance grade increased from a 11B-" in 2012, to a 11B" this year, due to completion 

of the Delta Plan and Central Valley Flood Protection Plan, and advancement of the BDCP analysis. Grades for 
Ecosystem Restoration and Recovery increased from a 11C'' to a 11C+" this year due to improved understanding 

and planning of the habitat restoration needs for the Delta. However, actual physical improvements appear 
years away. The grade for Delta Vitality and Security decreased from 11C'' to 11C-" due to the continued delays 

in developing a Delta levee investment strategy and inadequate funding for Delta economic development. The 
Water Supply Reliability grade remained at 11C-" for this year. These grades recognize the significant and 

commendable efforts made to advance plans and policy making in all areas. However, 11C'' is a 11barely passing" 
grade-few 110n-the-ground" actions have actually been implemented to improve water supply reliability, 

ecosystem restoration, or Delta vitality and security. 

B 
•Goal1: Legally 
acknowledge the co­
equal goals. 

•Goal?: Establish a new 
governance structure. 

• Goal 4: Promote 
sustainable water use. 

• Goal 5: Improve water 
conveyance and expand 
statewide storage. 

C-
Section 2 -Actions Progress 

C+ 
•Goal 3: Restore the 

Delta ecosystem. 

unique and evolving 
place. 

•Goal6: Reduce risks in 
the Delta. 

C-
Page 2-3 
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Near-Term Actions 
The DVSP recommends ten actions to be undertaken and completed as soon as 
possible. Each of these ten near-term actions (NTA) is needed either to foster more 
effective policymaking or to address immediate threats to Delta inhabitants, the Delta 
ecosystem, or water conveyance systems. No ranking of priority is suggested. Near-term Progress 

Progress and Accomplishments 34% 

The Delta Vision Foundation assessment of near-term actions shows only a slight 
improvement over two years, with only 34% overall progress, compared to 30% in 2011. Planning activities 
have been initiated for all actions, but some have stalled or stopped. One action, the construction of a new 
water supply intake for the Contra Costa Water District (NTA 5), was completed in 2010. Water diversion 
reporting and data collection have improved. Other actions remain stuck in planning work. Because many of 
these near-term actions were identified and already in the works before the 2008 Delta Vision Strategic Plan 
was published, one might expect to see much more rapid action toward completion. 

Near-term Actions Status 

Complete 

In Progress-Late 

In Progress-Mid 

In Progress-Early 

Planned 

Initiated 

Authorized 

No Action 

0 1 2 3 4 

Number of Actions 

5 

Important Information is Being Collected (NTAs 1 and 2) 
Several important data collection programs are in place to 
assemble water diversion information and physical, ecosystem, 

and socioeconomic data in the Delta. The State Water Resources 
Control Board (State Water Board) has developed a computer 
database and online information system for water rights 
reporting. The Delta Watermaster has established effective 
communications and enforcement to increase compliance with 
water diversion reporting requirements to nearly 100%. The 
Department of Water Resources (DWR) has developed a 
groundwater monitoring program to collect statewide 
groundwater elevations and make the data available online. The 

6 

Jl . .-.; 
1M'I..UUD 

1. Obtain needed information on water 
diversion and use. 

2. Initiate collection of improved socio­
economic, ecosystem, and physical 
structure data about the Delta to 
inform policy processes and project 
level decision making by all public 
agencies, local, State, and Federal. 

3. Accelerate completion ofin-stream 
flow analyses for the Delta 
watershed by DFW. 

4. Conduct a Middle River Corridor 
Two Barrier pilot project. 

5. Complete construction of an 
alternative intake for the Contra 
Costa Water District. 

6. Evaluate the effectiveness of a Three 
Mile Slough Barrier project. 

7. Construct a demonstration fish 
protection screen at Clifton Court 
Fore bay. 

8. Advance near-term ecosystem 
restoration opportunities. 

9. Stockpile rock and other emergency 
response materials. 

10. Assess and improve State capacity to 
respond to catastrophic events in the 
Delta. 

Interagency Ecological Program (IEP) has initiated an inventory of research and monitoring in the Delta and its 
tributaries. This inventory will improve information sharing and facilitate decision -making. The Water Quality 
Monitoring Council is coordinating and aligning the water quality data and reporting for the Delta. The Delta 

Protection Commission has assembled foundational socioeconomic data for the Delta in the Economic 
Sustainability Plan. DWR has provided flood mapping information to local officials. 
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Delta Emergency Preparedness Activities Are Underway (NT As 9 and 10) 
The two biggest threats to personal safety of Delta residents are flooding and earthquakes, because either 

could lead to multiple levee failures in the region. Initial emergency planning activities have begun. The Delta 

Multi-Hazard Task Force was authorized by legislation and developed recommendations to improve 

emergency response. The coordination efforts continue through the Delta Working Group, the California 

Emergency Management Agency (Cal EMA}, and the Department of Water Resources (DWR) FloodSAFE 
program. Cal EMA, the Federal Emergency Management Agency (FEMA}, and others are preparing a Northern 
California Catastrophic Flood Response Plan to be complete in 2014. 

DWR continues to expand stockpiles of rock and plastic throughout the Delta in order to have these materials 

available in the event of levee failures. DWR is completing the environmental review of three locations in the 

Delta for transfer facilities, which would be constructed by mid-2014. DWR is developing leases, purchase 

agreements, and service contracts. The Delta Stewardship Council (DSC) has recommended that DWR, in 

consultation with local agencies, continue to expand emergency stockpiles, make them regional in nature, 
facilitate their use by a larger number of agencies, and "over-reinforce" western Delta levees. The Levees 

Subventions Program and the Special Projects Program continue, funded through State bonds with local 

matching funds. However, DWR failed to grant $50 million for Delta levee improvements in 2012. 

Near-term Delta Ecosystem Actions Demonstrate Mixed Progress (NTAs 3, 4, 6, 7, and 8) 
CDFW completed its report on the biological needs and flow requirements for the Delta in November 2010. 

Concurrently, the State Water Board submitted its schedule and estimated costs to complete in-stream flow 

studies for Delta tributaries. Since 2010, CDFW has received money from Proposition 84, hired three new staff 

in 2011, and initiated additional flow studies. Six of the 22 priority streams on CDFWs PRC 10001 statewide list 

are Delta tributaries. All six of these streams have flow studies underway. 

The 2011 Delta Vision Report Card noted that early action was continuing on low volume fish screens at Clifton 

Court and the Three Mile Barrier. There has been no progress on either of these actions in the past two years, 

although reports are apparently coming soon. The scientific review of the proposed Two Gates Project, 
intended to protect delta smelt in the south Delta, revealed that there was not enough evidence to support 

the investment at this time. Additional research is underway on the relationship of turbidity to delta smelt 

movement and survival. 

Some Delta ecosystem restoration activities continue, but planning and design are not complete on most 

projects. Liberty Island, which became an unplanned ecosystem restoration project due to the 1997 levee 
failure, is the subject of ongoing monitoring and assessment of tidal habitat restoration. Other projects have 

not moved to construction, including Dutch Slough, Prospect Island, McCormack-Williamson Tract, Lindsay 

Slough, Meins Landing, Hill Slough, and Rush Ranch. Dutch Slough construction is planned for the next year. 
Many of these projects have been planned for ten years or more. Delays have resulted from a variety of 

issues, including funding, partnerships, design constraints, permitting, and concerns of adjacent landowners. 
The requirements for habitat restoration in the biological opinions for export pumping are providing and 

important impetus to action. 
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Assessment 

Activities Underway, But Inadequate Results 
Overall, the progress on near-term actions continues to be inadequate. All of the near-term 

actions have been initiated, but only one is complete. The Delta Vision Foundation expected 

that near-term actions would have moved more quickly from planning to implementation. 

This is particularly true for actions that were identified and planned before the completion 
of the Delta Vision Strategic Plan in 2008. The improved grade from a 11 D-" to a 11C-" reflects 

C-
the increased energy and focus brought by stakeholders to encourage action and implementation. 

As noted in previous Report Cards, actions to protect life, property, and the water supply system are crucial. 

Without substantial and prompt action, loss of life and serious damage to the State's economy is inevitable. 

Progress continues on stockpiling materials and developing emergency response plans. These actions 

primarily address single levee failures from flood events or seepage. While these actions are sorely needed, 

they are not, in themselves, sufficient preparation for catastrophe. 

The State, particularly DWR and DSC, have failed to develop priorities and programs to protect critical 

statewide infrastructure, including protection of Delta water supplies from potential multi-island failures from 

flood or earthquake. Realistic preparations for responding to a seismic event in the Delta are woefully lacking. 

This is especially true with regard to life safety activities, including preparation, rescue, and response. DWR, 

Cal EMA, and FEMA efforts to develop catastrophic flood response plans are urgent and critical. In the case of 

an earthquake, the State's water, transportation, and utility infrastructure could well be in peril for days, 

weeks, or even longer. A seismic event could produce many tens of miles (possibly hundreds of miles) of levee 
failure owing to soil liquefaction and slumping of long, continuous frontage. The preparations needed to 

respond to a seismic event remain undone. Additional, immediate work is needed to secure the water delivery 

system, transportation infrastructure critical for evacuation and response actions, and Delta land uses from 
catastrophic failure in the event of an earthquake. 

Ongoing Commitment Needed 
To maximize crisis preparedness, State and local leaders must continue to support preparatory actions. 

Specifically, emergency operations procedures, transfer facilities, and private sector agreements are all 

essential preparedness needs. Exercises to test public notification, evacuation, rescue, and response are key 

preparations for a multi-levee failure. Public education of earthquake risks and consequences should continue 
and expand. 

Advancing near-term ecosystem restoration is a difficult and complex task. State and Federal agencies are to 

be commended for efforts to advance ecosystem planning; the level of initial effort is promising. However, 

inadequate implementation cannot be overlooked. Projects originally identified by the Delta Vision Task Force 

as Near-Term Actions were thought to be close to implementation in 2008; none has yet advanced beyond 
planning. Focus, commitment, funding, and problem solving are needed for immediate implementation. 

New Knowledge and Understanding Needed 
Improved data collection efforts have gotten off to a good start. Agencies must continue to assemble socio­

economic, ecosystem, and physical structure data about the Delta. Next, it must be synthesized into useful 

information for planners and decision-makers. Data about water diversions, water use, water quality, 

economic activity, flood risks, and other topics is useful only if it enhances understanding of the Delta system. 

Several pilot projects have produced valuable information, but more pilots are needed to really advance 

ecosystem restoration and improve water management. Pilots provide essential, new knowledge for future 

larger scale restoration. Responsible State agencies must identify implementation barriers and escalate them 

to executives and elected officials for prompt resolution. 
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Near-Term Action Recommendations 
The Delta Vision Foundation recommends the following actions to improve and accelerate implementation of 
the ten Near-term Actions. 

1. As part of the Northern California Catastrophic Flood Response Plan, the Emergency Management Agency, 

in partnership with other agencies, should conduct a formal assessment of regional capacity to respond to 

catastrophic events in the Delta, including multiple levee failures from an earthquake. This assessment 

should include, among other agencies: the Business, Transportation, and Housing Agency; Department of 

Fish and Wildlife; Department of Water Resources; and Delta Protection Commission. A report of the 

results should be presented to the Governor, Delta local governments, and Delta Protection Commission. 

2. The State Water Resource Control Board, in cooperation with the Department of Fish and Wildlife, should 

develop a coordinated work plan, budget, and schedule for implementing in-stream flow analyses 

upstream of the Delta and report on progress through the State Water Resources Control Board Delta 
Strategic Work Plan. The Legislature should provide the resources to implement the plan. 

3. The Department of Fish and Wildlife should secure funding from the State and other sources for tidal 
marsh restoration in Dutch Slough, on Meins Landing, and for floodplain improvements in the Yolo Bypass. 

4. The Department of Water Resources should develop and implement a work plan and schedule to 

accelerate consideration of low flow fish screening alternatives at the Clifton Court Forebay. 

5. The Department of Water Resources and the Bureau of Reclamation should reinitiate the review of the 

Franks Tract and Three Mile Slough Barrier projects. 

6. The Delta Stewardship Council and Natural Resources Agency should immediately convene a Near-Term 

Actions Implementation Team, including the Department of Water Resources, Department of Fish and 

Wildlife, Emergency Management Agency, Delta Protection Commission, Delta Conservancy, and other 
relevant agencies. This team should be integrated with the recommended Delta Strategic Action Team 

and consistent with the Delta Stewardship Council's Implementation Committee. The team should 

develop and accelerate an action plan to reduce risks of catastrophic failure, bolster emergency response, 
implement habitat restoration, and secure critical infrastructure. 
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Governance 
Goals 

ort Card 

A key strategy in achieving the Two Co-Equal Goals was the establishment of new governance structures­
ones with needed legal authority and competencies to achieve the Two Co-Equal Goals. The existing 
governance structure for water, ecosystem, and the Delta had failed. The DVSP recognizes two goals related 
to governance: 

Goall: Legally acknowledge the co-equal goals of restoring the Delta ecosystem and creating a more reliable 

water supply for California. 

Goal 7: Establish a new governance structure with the authority, responsibility, 

accountability, science support, and secure funding to achieve these goals. 

Progress and Accomplishments Governance Progress 

The DVSP lists 16 actions to achieve the governance goals. Overall, these 16 actions 
are 43% complete, only a slight two-year improvement over 41% in 2011. Five are 
complete, but four have seen no action. 

43% 

Governance Actions Status 

Complete 

In Progress-Late 

In Progress-Mid 

In Progress-Early 

Planned 

Initiated 

Authorized 

No Action 

0 1 2 3 

Number of Actions 

Legal and Procedural Milestones (6) 

Two Co-Equal Goals Now State Policy 

4 5 6 

Because governance was such a foundational issue for achieving the 
Two Co-Equal Goals, the DVSP specifies six actions as legal and 
procedural milestones. Four of the six milestones were 
implemented by the 2009 water legislation (SBX?-1), the Delta 
Reform Act. The Two Co-Equal Goals have been codified as State 
policy, to be considered and incorporated into agency, stakeholder, 
and legal actions. 

New Agencies Formed-Funding Inadequate 
The DSC has been established as an independent State agency, with 

1.1: Make the co-equal goals the 
foundation of Delta and water policy 
making. 

1.1.1 Statutory Co-Equal Goals 

7.1: Establish a new Delta Stewardship 
Council. Abolish the Bay-Delta 
Authority, transferring CALFED 
programs to the DSC. Establish a Delta 
Conservancy and increase the powers of 
the Delta Protection Commission. 

7.1.1 Delta Stewardship Council 

7.1.2 Delta Conservancy 

7.1.3 Delta Protection Commission 

7.2: Require the Delta Stewardship 
Council to prepare a Delta Plan to 
ensure sustained focus and 
enforceability among State, Federal, and 
local entities. 

7.2.1 Delta Plan 

7.4: Optimize use of the CALFED Record 
of Decision and Coastal Zone 
Management Act to maximize 
participation of Federal agencies in 
implementation of the California Delta 
Plan. 

7.4.1 Coastal Zone Management Act 
Consistency 

its primary assignment to complete a Delta Plan to attain the Two Co-Equal Goals. The Delta Plan was 
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approved on May 16, 2013. The Delta Conservancy (Conservancy) was established to act as a primary State 
agency to implement ecosystem restoration and economic development in the Delta. The DPC was 
restructured and assigned the task of developing an Economic Sustainability Plan for the Delta, which is now 
complete. The only legal and procedural milestone that is not yet complete is approval of the Delta Plan as 
consistent with the Coastal Zone Management Act by the Secretary of Commerce. The DSC reports that the 
Delta Plan will be submitted to the Department of Commerce for approval under the Coastal Zone 
Management Act, which, if approved, would then allow the DSC to review certain Federal actions in the Delta 
for consistency with the Delta Plan. 

The Legislature has not provided adequate funding for the agencies addressing the Delta. This lack of 
resources is critical for prioritizing and coordinating action now and implementing solutions in the years ahead. 

Other Strategies and Actions (10) 
The DVSP lists ten other actions to improve ongoing governance 
needed to achieve the Two Co-Equal Goals. While the Two Co­
Equal Goals have been established by legislation, there is little 
evidence that they have been incorporated into all mandated 
duties and funding for Delta activities. Without question, the Two 
Co-Equal Goals are being discussed at all levels of the Governor's 
Administration, the Legislature, and in Federal agencies; the Two 
Co-Equal Goals now influence all planning and decision-making. 
However, leadership direction on the policy objectives and how 
they can be achieved has not occurred, so planning and 
implementation have not yet realigned to achieve the goals. 

Agencies Take Early Action 
The DSC has established the Delta Science Program (DSP) and 
appointed an Independent Science Board (ISB) and the State 
Water Board established the office of the Delta Watermaster. The 
Legislature mandated development of the Delta Plan with 5-year 
updates. DSC has completed the first Delta Plan. The DSP and ISB 
designed the adaptive management framework. The DSP has 
added engineering capability to the ISB. Federal agencies are 
active participants in the both the Delta Plan and Bay-Delta 
Conservation Plan (BDCP) processes. 

Funding and Financing Unaddressed 
The Legislature did not address financing principles or long-term 
funding for the State agencies working on Delta issues. An $11 
billion water bond was included in the 2009 water legislation 
(SBX7-2), but it has been deferred until November 2014. The 
Legislature has not provided adequate funding for the 
Conservancy or the DPC to fulfill the early planning requirements 
established by the Legislature. The BDCP Finance Plan relies on 
water contractor funding for facilities construction and operation 
and the water bond and other unspecified sources for habitat 
restoration. The DSC Delta Plan proposes that DSC will initiate a 
finance plan following completion of the Delta Plan, with no 
specified schedule or deadline. 

Section 2 -Actions Progress 

1.1: Make the co-equal goals the 
foundation of Delta and water policy 
making. 

1.1.2 Administrative Co-Equal Goals 
1.1.3 Funding Co-Equal Goals 

7.1: Establish a new Delta Stewardship 
Council. Abolish the Bay-Delta 
Authority, transferring CALFED 
programs to the DSC. Establish a Delta 
Conservancy and increase the powers of 
the Delta Protection Commission. 

7.1.4 Delta Science and Engineering 
Program 

7.1.5 Water Diversion Compliance 

7.2: Require the Delta Stewardship 
Council to prepare a Delta Plan to 
ensure sustained focus and 
enforceability among State, Federal, and 
local entities. 

7.2.2 Delta Plan Adaptive 
Management 

7.2.3 Adaptive Management 
Program 

7.3: Finance the activities called for in 
the Delta Plan from multiple sources. 

7.3.1 Financing Principles 

7.3.2 Delta Governance Funding 

7.3.3 New Funding Sources 

7.4: Optimize use of the CALFED Record 
of Decision and Coastal Zone 
Management Act to maximize 
participation of Federal agencies in 
implementation of the California Delta 
Plan. 

7.4.1 Federal Participation 
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Assessment 
The 2013 assessment of Governance progress earns a grade of 11B," compared to the 2012 grade of 
11B-." In 2009 and 2010, the State demonstrated initiative and action in addressing Delta 

governance issues. Since that time, the State has re-entered planning mode. In the past year, the 

Central Valley Flood Protection Board completed the Central Valley Flood Protection Plan and DSC 

completed the Delta Plan. However, progress has stalled in critical governance areas of funding 

B 
and performance management. Near-term funding has been inadequate to implement requirements of the 
2009 water legislation. Identification and implementation of long-term funding has been deferred and 

remains unaddressed. The State's lack of leadership in defining and articulating performance outcomes and 

measures of success has slowed planning activities and generated unnecessary conflict. 

Crucial Lack of Agency Funding 
The water legislation of 2009 was an historic achievement-codifying the Two Co-Equal Goals and establishing 

a revised and strengthened governance structure for the Delta. Unfortunately, the Legislature has not yet 
addressed near-term or long-term funding and financing needed to complete the assigned responsibilities of 

the Conservancy, DPC, the State Water Board, and CDFW. Funding is more uncertain for future years. 

Additional work is needed to establish real understanding of implementation costs and stable funding sources. 

Performance Outcomes Undefined 
More disturbing than the lack of funding for specific near-

term actions and long-term implementation is the lack of 

performance targets and measurement. The Delta Plan 
includes a narrative definition of the Two Co-Equal Goals 

but specific performance measures are only partially 

developed. Likewise, BDCP planning has taken significant 

steps to define biological goals and objectives (which need 

more work), but objectives for water supply reliability remain elusive. The Delta Plan notes that expected 

State and Federal expenditures for 2012-2013 for Delta program elements is $444 million ($262 million for the 

State of California and $182 million for the Federal Government). The Delta Plan does not delineate between 
planning and implementation expenditures, but regardless, this is a staggering sum to spend annually without 

transparent performance outcomes and progress measures. 
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Governance Recommendations 
The Delta Vision Foundation recommends the following actions to improve and accelerate implementation of 

the Governance actions. 

1. The Governor should establish, by executive order, a Delta Strategic Action Team of State agencies, with 

cooperation of relevant Federal agencies, and direct it to prepare a coordinated implementation work 

plan, consistent with and incorporating the Delta Stewardship Council's Implementation Committee. The 

work plan should describe the integration, implementation, and oversight of Delta and statewide actions, 

including the Delta Plan, BDCP, the Bay-Delta Plan, Ecosystem Restoration Plan, levees, flood 

management, water storage, regional water management, and Delta economic development. 

2. The Legislature should immediately provide five years of funding for the Delta activities of the Delta 

Stewardship Council, Delta Protection Commission, Delta Conservancy, State Water Resources Control 

Board, and Department of Fish and Wildlife. A reliable source of money is essential for implementing their 

legislatively mandated responsibilities towards achieving the Two Co-Equal Goals. 

3. The Governor and the Legislature, working with stakeholders, should develop a process to define funding 
and financing principals and approaches. 

4. The Legislature and the Delta Stewardship Council should expand the Delta Science Program and the 

Independent Science Board to include economics expertise. 
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Ecosystem Restoration and Recovery 
Goals 
Ecosystem restoration and recovery actions are at the heart of achieving the Two Co-Equal Goals. The DVSP 

establishes a seminal goal for Ecosystem Restoration and Recovery: 

Goal 3: Restore the Delta ecosystem as the heart of a healthy estuary. 

Progress and Accomplishments 
The DVSP identifies 19 actions to achieve ecosystem restoration and recovery. For 
evaluation purposes, this report has divided one of the actions into three parts, 
bringing the total number of actions evaluated to 21. These 21 actions are 24% 
complete, a moderate two-year improvement over a 19% completion rate in 2011. 

Ecosystem Progress 

25% 

Ecosystem Actions Status 

Complete 

In Progress-Late 

In Progress-Mid 

In Progress-Early 

Planned 

Initiated 

Authorized 

No Action 

0 2 4 6 8 10 

Number of Actions 

Legal and Procedural Milestones (7) 

Limited But Helpful Progress Made 

12 

The State has made only limited progress on the DVSP legal and 
procedural milestones related to ecosystem restoration and 
recovery. 

Habitat Restoration Lags 

14 

3.1: Initiate large scale habitat 
consistent with the overall goals of 
the DVSP by 2010. 

3.1.2 Tidal Habitat Restoration 

3.2: Establish migratory corridors 
along river channels. 

3.2.2 Fish Migration Flows 

3.4: Adopt appropriate Delta Flow 
standards by the State Water Board, 
DFW, and other agencies by 2012. 

3.4.1 In-stream Flows 
3.4.2 Wet Period Diversions 
3.4.3 Delta Outflow 
3.4.5 San Joaquin River Flow 
Objectives 

3.5: Improve water quality to meet 
long-term goals. 

3.5.1 Adopt by 2010 water 
quality standards by Central 
Valley Regional Board 

Since the DVSP was presented in 2008, not a single new large-scale habitat restoration has been started in the 
Delta. But activity is continuing on previously established projects. One pilot restoration project is ongoing in 
the Yolo Bypass, primarily to determine the effectiveness of increasing floodplain habitat for salmon ids. 
Planning and implementation continues for smaller habitat restoration projects. The Delta Plan incorporates 
the restoration actions of the CDFW Ecosystem Restoration Program, which is being updated in 2013. The 
BDCP process also serves as a primary forum for identifying large-scale habitat needs for the Delta. To identify 
the benefits of habitat restoration for targeted species, the BDCP team has developed biological goals and 
objectives and prepared an administrative draft plan and environmental review. 
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New Flow Criteria Suggested 
To address the goals of increased Delta outflow and wet period diversions, a variety of work is underway. In 
August 2010, the State Water Board issued its report, Development of Flow Criteria for the Sacramento-San 

Joaquin Delta Ecosystem Prepared Pursuant to the Sacramento-San Joaquin Delta Reform Act of 2009. In 
November 2010, CDFW completed its report on the biological objectives and flow needs for the Delta. The 
State Water Board is implementing a four-phase update to the 2006 Bay-Delta Water Quality Control Plan 
(Bay-Delta Plan), beginning with San Joaquin River flow objectives, which it expects to complete in August 
2013. The State Water Board has established a schedule for completing the entire update to the Bay-Delta 

Plan in 2014 with updated flow objectives for Delta tributaries due by 2018. 

Lower Effluent Limitations Imposed 
The water boards have been reexamining effluent limitations. In December 2010, the Central Valley Regional 
Board issued a new discharge permit to the Sacramento Regional Wastewater Treatment Plant. In April 2013, 
the parties settled a challenge to the permit requirements regarding ammonia and nitrates. The permit 
imposes new ammonia effluent limits, requires tertiary treatment, and mandates nitrogen removal. 
Treatment plant upgrades will be implemented over the next 10 years. The Regional Board is scheduled to 
consider the Central Valley Drinking Water Policy in July 2013. The Central Valley Regional Board also finalized 
the Long Term Irrigated Lands Regulatory Program (ILRP) in December 2012 to set limits on discharges from 
irrigated lands in the Central Valley. In February 2012, the State 
Water board adopted revised statewide stormwater permit 
requirements for cities up to 100,000 people (permits for larger 
cities are reviewed and updated every five years). 

Other Strategies and Actions (12) 

Planning Well Underway 
The category of "Other Strategies and Actions" considered necessary 
to restore aquatic and terrestrial habitat in the Delta include: 
restoring floodplains; reestablishing migratory corridors along river 
channels; increasing appropriate water flow; encouraging native 
species; enhancing waterway geometry; and improving water 
quality. The planning phase for these actions is underway at several 
State agencies. 

Ecosystem Restoration Planning Has Begun 
DGW has issued quantifiable biological objectives and flow criteria 
for species of concern dependent on the Delta, recommending that 
floodplain inundation be increased in four floodplains: (1) 
Sacramento River/Yolo Bypass; (2) Mokelumne River; (3) San 
Joaquin River; and (4) Upstream Floodplains. By issuing its 
quantifiable biological objectives and flow criteria, CDFW has taken 
the first step in increasing inundation of, and providing ecosystem 
benefits to, the four areas identified by the DVSP. 

In coordination with other Ecosystem Restoration Program (ERP) 
implementation agencies, e.g., U.S. Fish & Wildlife Service (USFWS), 
and National Marine Fisheries Service (NMFS), CDFW is finalizing the 
ERP Conservation Strategy for release in June 2013. It is intended as 
a single blueprint for ecosystem restoration in the Delta. The ERP 
has identified near-term land acquisition and habitat enhancement 
priorities and the ERP Implementing Agencies have designed a 

Section 2 -Actions Progress 

3.1: Initiate large scale habitat 
restoration consistent with the overall 
goals of the DVSP by 2010 

3.1.1 Floodplain Inundation 

3.2: Establish migratory corridors 
along river channels 

3.2.1 Habitat Corridors 
3.2.3 Flood Conveyance Capacity 
Expansion 
3.2.4 Delta Recreational 
Investment 

3.3: Promote native and valued 
species 

3.3.1 Fish Entrainment 
3.3.2 Invasive Species 

3.4: Adopt appropriate Delta Flow 
standards by the State Water Board, 
DFW, and other agencies by 2012 

3.4.4 Fall Delta Outflow 
3.4.6 San Joaquin Fall Pulse Flows 
3.4.7 Delta Waterway Geometry 

3.5: Improve water quality to meet 
long-term goals 

3.5.2 Drinking Water Intake 
Relocation 
3.5.3 Mercury TMDL Programs 
3.5.4 Comprehensive Delta 
Monitoring 
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framework through which they will implement the ERP. Annual reports will document spending and 

accomplishments. The DSC incorporated the ERP into the Delta Plan. 

The BDCP Program has identified Conservation Measure 2 as one that will improve floodplain habitat in the 

Yolo Bypass. Planning and coordination meetings are underway to create the implementation plan. 

Ecosystem restoration is also underway through the Fish Restoration Program Agreement (October 2010). The 

Agreement is part of the Biological Opinions with respect to operating the State and Federal export pumps. 

The initial focus of the Agreement is on development of 8,000 acres of delta smelt habitat and 800 acres of 

longfin smelt habitat. The implementation plan was approved by CDFW, NMFS, and USFWS in March 2012. 

Habitat corridor improvements are expected to be implemented through the CDFW ERP, DWR Flood SAFE 

Environmental Stewardship Program, and Delta Conservancy Strategic Plan. 

Recreation Opportunities Identified 
The DPC prepared the Delta Economic Sustainability Plan (ESP) and submitted it to DSC for inclusion in the 

Delta Plan. Both the ESP and Delta Plan incorporate the Department of Parks and Recreation (CDPR) 

recommendations from the Recreation Proposal for the Sacramento-San Joaquin Delta and Suisun Marsh to 

enhance recreation opportunities in the Delta and gateway access from the regions surrounding the Delta. 

Delta Flows Evaluations Underway 
The Courts have implemented changes to the diversion requirements for the State Water Project (SWP) and 

Central Valley Project (CVP). DWR and the Bureau of Reclamation (Reclamation) are implementing the 

measures stipulated in the biological opinions. 

The State Water Board has developed a work plan and schedule for the Bay-Delta Water Quality Control Plan 

Update. The State Water Board expects to be considering flow objectives on the San Joaquin River by August 

2013 and the full Bay-Delta Plan Update in 2014. The State Water Board is looking to develop revised flow 

objectives for Delta tributaries, with a goal of completing major tributaries in 2018. To prioritize these flow 
evaluation efforts, the State Water Board has reassigned staff. 

DWR and CDFW are evaluating flow and channel modifications in the Delta. Cross Channel gate operations are 

being managed under the OCAP Biological Opinions to avoid entrainment of Sacramento River salmon ids into 

the central Delta. As an alternate approach to the previously proposed Two Gates Project, IEP is conducting 

turbidity studies associated with early winter out flow to assess Delta smelt movement. A report on initial field 
investigations is in preparation. Additional field work is planned for winter 2012-2013. DWR is testing a 

nonphysical barrier at Georgiana Slough. Results are pending. 

Alternate Intake Projects Completed 
Contra Costa Water District completed its Alternate Intake Project in July 2010 (Near-term Action #5). 

The initial phase of the City of Stockton Delta Water Project is complete. The project can divert and treat 30 

million gallons per day (mgd) from the San Joaquin River on Empire Tract, serving approximately one-third of 
Stockton's water needs. At full capacity in 2050, the plant will be able to treat 160 mgd. 

DWR has proposed implementing the North Bay Aqueduct Alternate Intake Project to reduce fish entrainment, 

improve water quality, and provide reliable deliveries of SWP supplies to its contractors. Contractors include 
the Solano County Water Agency and the Napa County Flood Control and Water Conservation District. Public 

Scoping for the EIR was completed in January 2010; the Draft EIR is expected in late 2013. 

Water Quality Improvements are Ongoing 
In October 2011, the Central Valley Regional Board and the State Water Board approved amendments to the 

Water Quality Control Plan for the Sacramento River and San Joaquin River Basins. The Plan now includes a 

program for the control of methylmercury and total mercury in the Delta estuary. TMDL programs are 
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complete for the Cache Creek watershed, Bear Creek, and Harley Gulch. These watersheds are major 

contributors of inorganic mercury to the Delta. Implementation work is underway to reduce mercury loading 

from these watersheds. The State Water Board staff is developing statewide mercury objectives. Staff from a 

number of regions is developing statewide mercury TM DLs for 74 of the state's reservoirs impaired by 

mercury. 

Numerous other agencies and programs are collecting data related to water quality and Delta fish and wildlife 

health, including the U.S. Environmental Protection Agency, the State Water Board, the Central Valley Regional 

Board, DWR, CDFW, and IEP. These efforts are coordinated through the Regional Monitoring Program and the 

Water Quality Monitoring Council. 

Assessment 
Since the 2012 Delta Vision Report Card, ecosystem planning and coordination has 

improved, resulting in an improved grade from a 11C'' in 2012 to 11C+" in 2013. However, a 

critical need still exists for streamlining and implementing pilot projects and smaller-scale 

restoration projects. These pilots will build knowledge and capacity essential for 

implementing the larger-scale restoration plans. 
C+ 

Planning Underway, Implementation Needed 
Several agencies and organizations have made substantial and commendable efforts to plan habitat 

restoration in, and upstream of, the Delta and Suisun Marsh. Science programs have improved the 

understanding of ecosystem functions in the Delta to support a multi-stressor approach to 

ecosystem restoration. Land has been acquired and several restoration projects and pilot studies 

are underway. However, to address urgent habitat and species needs in the Delta in a way that informs 

additional future restoration projects, implementation must go faster. More pilot projects are needed, 

complete with monitoring and evaluation. Agency coordination has improved, but a complex mix of 

implementation responsibilities and approvals slows down project actions. The Delta Conservancy has begun 

convening a Delta restoration network to improve coordination and cooperation. Strong project management 

expertise is needed to drive projects to completion. Executive leadership must find ways to remove 

roadblocks and streamline implementation. 

Flows Are a Critical Dilemma 
Flows for the Delta ecosystem are a critical and controversial issue. The State Water Board is embarking on an 

aggressive schedule to update the Bay-Delta Plan and develop new flow objectives for Delta tributaries. The 

Governor, Legislature, Resources, CDFW, DWR, and DSC must provide the support and resources such that this 

effort can develop the appropriate, balanced flows to meet beneficial uses. The Governor and Legislature 

should provide the people and resources to ensure the State Water Board can meet the schedule. Resources, 

CDFW, and DWR should provide the necessary fisheries, habitat, and water management expertise. The DSC 

must provide the vision of how to achieve the Two Co-Equal Goals and the independent science to ensure 

objective analysis. With a strong commitment from all of these organizations, the State Water Board will be 
capable of fashioning a balanced update to the Bay-Delta Plan, with associated flow objectives, that meets the 

Two Co-Equal Goals. 

Funding for ecosystem restoration comes from various sources. Funding must be aligned and integrated to 

advance understanding and increase the ability to scale projects. Moreover, funding must also be tied to 

specific performance outcomes. Monitoring and evaluation will be integral to determining progress toward 
the outcomes. 
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Ecosystem Restoration and Recovery Recommendations 
The Delta Vision Foundation recommends the following actions to improve and accelerate restoration of the 

Delta ecosystem. 

1. The Natural Resources Agency, State Water Resources Control Board, and Delta Stewardship Council 

should immediately develop a joint approach for setting the restoration objectives for the Delta. 

Additionally, to guide planning and decision-making for water supply reliability and ecosystem restoration, 

the agencies should establish standards and requirements. 

Note: The three agencies have improved coordination. They must continue to define and describe 

how the Bay-Delta Plan Update, Bay-Delta Conservation Plan, the Ecosystem Restoration Plan, and 
Delta Plan contribute to and achieve the Two Co-Equal Goals in an integrated manner. Only in this 

way, will stakeholders recognize the policy tradeoffs and opportunities for success. 

2. The State implementing agencies (Department of Fish and Wildlife, Department of Water Resources, and 

Delta Conservancy) should develop an agreement (such as an MOU) and work plan to address 

coordination, funding, and implementation of near-term and mid-term ecosystem restoration actions. 

Other parties could include Federal agencies, local governments, the State and Federal Water Contractors 

Agency, non-governmental organizations, and others as appropriate. 

Note: The ecosystem restoration implementation process still lacks a coherent strategy for managing 

implementation and streamlining approval processes. 

3. The State implementing agencies (Department of Fish and Wildlife, Department of Water Resources, and 
Delta Conservancy) should identify several immediate restoration projects for joint execution through the 

Delta Conservancy. 

Note: As a continuation of the MOU suggested above, specific project implementation plans should be 

developed for high priority pilot projects and restoration actions, particularly those that have been 

planned for five years or more. 
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Delta Vitality and Security 

Goals 
The DVSP establishes two goals needed to maintain the livelihoods and survival of Delta residents and support 
the broader State interests in risk reduction: 

Goal 2: Recognize and enhance the unique cultural, recreational, and agricultural values of the California Delta 
as an evolving place, an action critical to achieving the Two Co-Equal Goals. 

Goal 6: Reduce risks to people, property, and State interests in the Delta by effective 
emergency preparedness, appropriate land uses, and strategic levee investments. 

Progress and Accomplishments Delta Progress 

The DVSP identifies 23 actions to achieve the goals for Delta vitality and security. 
These 23 actions are 29% complete, which is a slight two-year improvement over 
25% complete in 2011. 

29% 

Delta Actions Status 

Complete 

In Progress-Late 

In Progress-Mid 

In Progress-Early 

Planned 

Initiated 

Authorized 

No Action 

0 

Delta Is an Evolving Place 

2 4 6 

Number of Actions 

8 10 

Strategies to achieve Goal 2 include: (1) applying for a Federal 
designation of the Delta as a National Heritage Area and expanding the 
State Recreation Area network in the Delta; (2) establishing market 
incentives and infrastructure to protect, refocus, and enhance the 
economic and public values of Delta agriculture; (3) developing a 
regional economic plan to support increased investment in agriculture, 
recreation, tourism, and other resilient land uses; and (4) establishing a 
Delta Investment Fund to provide funds for regional economic 
development and adaptation. 

Risks Must Be Reduced 

2.1: Apply for Federal designation 
of the Delta as a National Heritage 
Area, and expand the State 
Recreation Area network in the 
Delta. 

2.1.1 Apply by 2010 for the 
designation as a National 
Heritage Area. 

2.4: Establish a Delta Investment 
Fund to provide funds for regional 
economic development and 
adaptation. 

2.4.1 Delta Investment Fund 
2.4.2 Delta Investment Fund 
Structure 
2.4.3 Delta Investment Fund 
Management 

6.1: Significantly improve levels 
of emergency protection for 
people, assets, and resources. 

6.1.1 Delta Emergency 
Response Plan 
6.1.2 Emergency 
Management Actions 

Risk reduction strategies of Goal 6 are three-fold: (1) significantly improve levels of emergency protection for 
people, assets, and resources; (2) discourage inappropriate land uses in the Delta region; and (3) prepare a 
comprehensive long-term levee investment strategy that matches the level of protection provided by Delta 
levees and the uses of land and water enabled by those levees. 
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Legal and Procedural Milestones (6) 
The two Delta vitality and security actions 
establishing the Delta Investment Fund are 
complete, but the State investment has been 
inadequate. Three milestone actions related to 
NHA designation and emergency preparedness 
are well underway. The DPC completed a 
feasibility study of a proposed N HA designation 
and the proposed designation has been 
submitted in both houses of Congress. The 
Legislature established the Delta Investment 
Fund and granted management authority to the 
DPC with an initial allocation of $250,000. As 
recommended by the Delta Vision Task Force, the 
fund is structured to accept revenues from 
Federal, State, local, and private sources. Cal 
EMA and other agencies have prepared a Delta 

Multi-Hazard Mitigation Plan and conducted an 
emergency response exercise in 2011 for a Delta 
flood event. Cal EMA and FEMA are preparing a 
Northern California Catastrophic Flood Response 
Plan, expected to be completed in 2014. DWR 
continues to expand emergency response 
resources in the Delta. 

Other Strategies and Actions (17) 
The DVSP recommends many activities to 
maintain the economic, cultural, recreational, 
geomorphologic, and agricultural vitality and 
security of the Delta. 

Agencies Taking Action 
DPC completed the Economic Sustainability Plan 

for the Delta (ESP) and submitted it to the DSC. 
The ESP considered the actions identified in Goal 
2 of the DVSP. The ESP includes 33 
recommendations to protect and support 
development of the agricultural economy and 
other sectors in the Delta. DSC has incorporated 
many of the recommendations into the Delta 

2.1: Apply for Federal designation of the Delta as a National 
Heritage Area, and expand the State Recreation Area 
network in the Delta. 

2.1.2 State Recreation Area Network 
2.2: Establish market incentives and infrastructure to 
protect, refocus, and enhance the economic and public 
values of Delta agriculture. 

2.2.1 Agricultural Support Programs 
2.2.2 Agricultural Sustainability Research and 
Development 
2.2.3 New A ricultural Markets 

2.3: Develop a regional economic plan to support increased 
investment in agriculture, recreation, tourism, and other 
resilient land uses. 

2.3.1 Regional Economic Development Plan 
2.3.2 Special Enterprise Zones 

6.1: Significantly improve levels of emergency protection 
for people, assets, and resources. 

6.1.3 Highway protection strategies 
6.1.4 Infrastructure protection strategies 

6.2: Discourage inappropriate land uses in the Delta region. 

6.2.1 Land Use Oversight- CosumnesjMokelumne 
floodway and the San Joaquin/South Delta lowlands 
6.2.2 Land Use Oversight- Bethel Island, the city of 
Isleton, and Brannan-Andrus Island 
6.2.3 Local Response Plans 
6.2.4 Land Use Strategy -Sherman, Twitchell, and 
Jersey Islands 

6.3: Prepare a comprehensive long-term levee investment 
strategy that matches the level of protection provided by 
Delta levees and the uses ofland and water enabled by 
those levees. 

6.3.1 Delta Levee Investment Plan 
6.3.2 Delta Levee Priorities for $750 million of Bond 
Funds 
6.3.3 Delta Levees Classification Table 
6.3.4 DWR Levee Subventions Program 
6.3.5 Continuing Authority for Levee Priorities and 
Funding 

Plan. The ESP and Delta Plan also incorporate recommendations from the DPR report on recreation 
opportunities in the Delta (April 2011). 

In December 2010, DPC completed its evaluation of proposed expansion of the Delta Primary Zone as directed 
by the Legislature. Following the completion of the ESP, DPC elected not to recommend any change in the 
Delta Primary Zone to the Legislature. DPC has subsequently clarified the boundaries of Primary Zone based 
on more accurate maps of 1992 urban limit lines and spheres of influence. 

DWR prepared the Central Valley Flood Protection Plan (CVFPP), which was approved by the Central Valley 
Flood Protection Board (CVFPB). 
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Much of the Delta is now in Enterprise Zones, with enterprise zones for San Joaquin County, Sacramento, and 

Pittsburg. The new Sacramento Enterprise Zone received its final designation January 12, 2012, and has an 

expiration date of 2024. On April10, 2012, Housing and Community Development issued a final Enterprise 

Zone designation to Pittsburg, adjacent to the Delta, with an expiration date of 2027. 

The DSC has included regulations in the draft Delta Plan to control land use in potential flood plain areas (as 

well as other areas to be reserved for Delta habitat or conveyance). 

Caltrans completed a statewide analysis of the costs and benefits of highway protection strategies and 

adopted a policy based on its findings on May 16, 2011. The report is intended for use by Caltrans Planning 

staff and Project Development Teams to determine whether and how to incorporate sea level rise into the 

programming and design of projects. 

Important Actions Slow to Develop 
In 2010, DWR prepared a draft Delta levees investment framework for the DSC. DWR is finalizing the 

framework in 2013. The Delta Plan includes a policy in which DSC will work with DWR and the CVFPB to 

develop a Delta levee investment strategy by January 2015. To date, neither DWR nor DSC has defined a plan 

or priorities for improving Delta levees and investing the Proposition 1E dollars. 

The DPC completed the Economic Sustainability Plan for the Delta and is now working with the Conservancy 

and others to improve signage throughout the Delta. Other economic development actions are still in 

development. 

Assessment 
Continued delays in planning, prioritizing, and investing in Delta levees and inadequate 

funding to implement economic development activities result in a declining grade from a 11C'' 
to a 11C-" for 2013. 

Delta Economic Issues Identified 
C-

The DPC did substantial work in the ESP that contributes to the understanding of the Delta economy and how 

it might be improved. The report also highlights the needs for levee improvements to protect the local 

economy and important infrastructure. Important elements of the ESP have been incorporated into the Delta 
Plan. The DPC and DSC should continue and expand identification of innovative programs for the Delta and 

work with the Department of Food and Agriculture (CDFA) and the U.S. Department of Agriculture (USDA) to 

identify additional support and funding for Delta economic development. 

Emergency Management Advances 
In 2010, Cal EMA, DWR, DPC, and the five Delta counties coordinated effectively in developing emergency 

management recommendations in the Delta Multi-Hazard Mitigation Plan, as required by SB 27. Since that 

time, coordination efforts have continued through the Delta Working Group. Cal EMA and DWR continue to 

advance emergency preparedness and response planning. DWR continues to improve materials stockpiles and 

expects to have three materials transfer facilities built in the Delta by the end of 2014. Continued attention 

and focus is needed for catastrophic Delta risks, particularly from seismic events. The Northern California 
Catastrophic Flood Response Plan and DWR emergency response planning should continue and prepare for 
multiple island failures. 

As part of catastrophic event planning, the State should convene, in collaboration with Federal agencies, a 

broad group of experts engineering, disaster, construction, hydraulics and hydrology and cost-estimation 

experts. This group can consider and evaluate projected response to actual, realistic disaster scenarios for high 

water event levee failures and a major seismic event. This effort would provide: (1) better response and 

rescue planning; (2) a better understanding of likely consequences of such disasters and the real value of 

short-term preparations and comprehensive long-term solutions; (3) insight for 11User pays" distribution of 
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financial responsibilities; and (4) knowledge of the types of near-term actions, planning, and rehearsal that 

would reduce the impact of such disasters. 

Levee Investment Strategies Stall 
DWR prepared a draft Delta levee investment framework in 2010. Since that time, the DSC and DWR have 

focused efforts on the Delta Plan and the CVFPP, which both anticipate developing levee investment priorities 

over the next three to five years. In the Delta Plan, DSC identified general priorities to guide near-term DWR 

levee improvements until 2015. DWR is completing its framework in 2013. Neither DSC nor DWR is 

demonstrating the level of urgency and focus necessary to address levee risk. Meanwhile, these agencies and 
others fritter away the Proposition 1E funds intended for on-the-ground improvements. As the 2011 and 2012 

Delta Vision Report Cards noted, because of the substantial risk associated with many Delta levees and the 

urgent need to protect and secure these levees and the infrastructure they protect, DWR and DSC should 
immediately identify the near-term levee actions and the investment strategies to guide long-term action. 

Some Actions Lag 
Several agencies have not yet demonstrated action or progress on assigned actions. DWR is coordinating with 

the five local communities specified (Walnut Grove, Locke, Clarksburg, Courtland, and Terminous), but no land 

management or risk reduction plans have been developed for these communities. DWR, DPC, and Cal EMA 

should immediately work with these five communities to assess response needs and assist the communities in 

preparing land management and risk reduction plans. The DVSP recommends that the Department of 
Transportation (Caltrans) conduct a comparative costs and benefits analysis of highway protection strategies. 

DSC has noted that it will consult with Caltrans. Caltrans has identified the risks of sea level rise for State 

Routes 12 and 160, but immediate plans and actions are needed to address those risks and risks on State 

Route 4. 
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Delta Vitality and Security Recommendations 
The Delta Vision Foundation recommends the following actions to improve and accelerate actions to increase 

Delta vitality and security. 

1. The Delta Protection Commission and Delta Conservancy should increase coordination and cooperation 

with the Department of Food and Agriculture, Federal Natural Resource Conservation Service, and others 

regarding economic development opportunities in the Delta. 

2. The Department of Water Resources, in coordination with the Delta Protection Commission, Emergency 

Management Agency, and the U.S. Army Corps of Engineers, should develop and implement a work plan 

and schedule for completing local land management and risk reduction plans for the five priority 
communities in the Delta (Walnut Grove, Locke, Clarksburg, Courtland, and Terminous). 

3. The Department of Transportation should complete the analysis of highway protection strategies for the 

Delta and construct improvements. 

4. The Legislature should identify and commit to reliable funding sources for compensation for landowners 

and counties, including taxes, fees, and levee assessments, that might be modified by other actions. 

5. The Delta Stewardship Council should immediately initiate its development of the levee investment 

priorities, including stakeholder engagement and coordination with the Department of Transportation and 

a workgroup with the California Public Utilities Commission, California Energy Commission, and all public 

utilities that own facilities in the Delta. 

6. The Director of the Department of Water Resources should immediately direct money from Proposition lE 

and other available sources to fund levee improvements needed to protect water delivery infrastructure in 
the Delta and through-Delta water conveyance channels. 

7. The State should convene, in collaboration with Federal agencies, a broad group of experts, including levee 

engineers with seismic experience and disaster experience, construction and cost-estimation experts, 

hydraulics and hydrology experts, military personnel, and other disaster response experts, and others to 

consider and evaluate projected response to actual, realistic disaster scenarios for high water event levee 

failures and a major seismic event. 
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Water Supply Reliability 

Goals 
The DVSP establishes two goals needed to ensure water supply reliability: 

Goal 4: Promote statewide water conservation, efficiency, and sustainable use. 

Goal 5: Build facilities to improve the existing water conveyance system and expand statewide storage, and 
operate both to achieve the Two Co-Equal Goals. 

The supply of water in California, almost all from rain and snowfall, has not increased in more than a century. 

But, as California's population continues to grow, water demand will continue to increase. This means that 

future water supply reliability in California can only be ensured if: (1) per capita water use is reduced; (2) 

water is more effectively stored; and (3) it is reliably conveyed through, and around, the Delta to where it is 

needed. Increased water supply reliability can be achieved through diversifying 

regional water supply portfolios and expanding options for water conveyance, 

storage, and improved reservoir operations. New and existing water facilities can be 

operated to increase water supply reliability and restore the Delta ecosystem by 

reducing demand on the Delta in dry years and increasing diversion and storage in 
Water Progress 

24% 
wet years. 

Progress and Accomplishments 
The DVSP identifies 15 actions to achieve the water supply reliability goals. These actions are 24% complete, 
which is a moderate two-year improvement over 14% in 2011. 

Complete 

In Progress-Late 

In Progress-Mid 

In Progress-Early 

Planned 

Initiated 

Authorized 

No Action 

Water Actions Status 

0 1 2 3 4 

Number of Actions 

Legal and Procedural Milestones (3) 

5 

Guidance Issued to Reduce Urban Water Demands 

6 7 

4.1: Reduce urban, residential, 
industrial, and agricultural water 
demand through improved water use 
efficiency and conservation starting by 
achieving a statewide 20 percent per 
capita reduction in water use by 2020. 

4.1.2 Urban Water Demand 

5.1: Expand options for water 
conveyance, storage, and improved 
reservoir operations. 

5.1.1 Dual Conveyance Feasibility 
5.1.2 Storage and Conveyance 
Recommendations 

The legislature established statewide urban water conservation goals. To help local water agencies meet these 

goals, DWR issued guidelines for preparing Urban Water Management Plans. For the 2010 update, urban 

water suppliers submitted a total of 381 Urban Water Management Plans. DWR developed regulations 

defining the measurement of commercial, industrial, and institutional process water. The California Water 

Commission approved the regulations in February 2011. DWR is convening a technical committee to review 

and recommend new demand management measures. 
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Dual Conveyance Feasibility Study Advances 
The Natural Resources Agency continued evaluation of conveyance alternatives as part of the BDCP process. 

Administrative draft documents were released to the public from March to May 2013. The proposed project 

includes construction and operation of a north of Delta diversion up to 9,000 cubic feet per second (cfs) to be 

operated in conjunction with, and preferentially to, south Delta diversion facilities, (except at times necessary 

to meet fish conservation goals). Other dual conveyance alternatives are also evaluated. The public draft 
environmental review is planned for October 2013. 

Storage Planning Deferred 
The 2009 water legislation provides general statements regarding the importance of storage for improving 

water supply reliability, but there is no additional direction to DWR. The proposed water bond (SBX7-2) would 

provide funding for the public benefits associated with storage and conveyance. The Delta Plan recommends 

completion of the CALFED storage investigations by December 31, 2012. DWR and Reclamation did not meet 

this deadline. 

In November 2010, DWR published a progress report on the 

CALFED storage investigations. That report notes that the four 
storage projects discussed could produce a long-term average 

increase in annual yield of approximately 800,000 acre-feet. 

DWR has indicated that feasibility studies and public draft 

environmental reviews for North of Delta Offstream Storage, 

Temperance Flat, and Los Vaqueros Reservoir Expansion will be 

released between summer 2013 and fall 2014. The Bureau of 

Reclamation plans to release the public draft environmental 

review for Shasta Enlargement in summer 2013. 

Other Strategies and Actions (12) 
The other strategies and actions to achieve water supply 

reliability goals include those that promote urban and 

agricultural water conservation, increase regional water supply 

self-sufficiency, or provide for enhancements to storage and 

conveyance systems. 

Conservation Requirements Advance 
DWR is working with the State Water Board, California Public 

Utilities Commission, and other agencies to develop a common 

water use reporting form and database by 2014. In addition, 

DWR developed, and the Water Commission approved, 

conservation regulations regarding industrial process water 

and agricultural water measurement. DWR received 21 

Agricultural Water Management Plans by the December 2012 

deadline. 

Diversification of Regional Water Portfolios Supported 
Regional water portfolio diversification focuses on self­

sufficiency through flexible water management strategies. 

These strategies include optimizing available water supplies, 

developing new local supplies, and managing demand. 

4.1: Reduce urban, residential, industrial, 
and agricultural water demand through 
improved water use efficiency and 
conservation starting by achieving a 
statewide 20 percent per capita reduction 
in water use by 2020. 

4.1.1 Statewide Water Use Efficiency 
and Conservation 
4.1.3 Agricultural Water Use 
Efficiency 

4.2: Increase reliability through diverse 
regional water supply portfolios. 

4.2.1 Water Recycling 
4.2.2 Desalination 
4.2.3 Stormwater 
4.2.4 Surface Water and Groundwater 
Diversion Data Collection 
4.2.5 Drought Contingency Plans 
4.2.6 Integrated Water Management 

5.1: Expand options for water conveyance, 
storage, and improved reservoir 
operations. 

5.1.3 Surface and Groundwater 
Storage and Conveyance Facilities 

5.2: Integrate Central Valley flood 
management with water supply planning. 

5.2.1 Reservoir Operations 
5.2.2 Lower San Joaquin River Flood 
Bypass 
5.2.3 Watershed Infiltration 

As part of the California Water Plan Update 2013, DWR is updating the statewide drought contingency plan, 

which will serve as a model for regional and local water agencies. Local and regional water agencies are 
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required to address drought and water shortage planning as part of their Urban Water Management Plans, 

which were due to DWR by August 2011. 

DWR awarded $9 million for additionaiiRWM planning grants in November 2012. Local Groundwater 

Assistance Grants will be awarded in summer 2013 ($4.7 million). Round 2 Stormwater Flood Management 

Grants will be awarded in July 2013 ($92 million). Round 2 Implementation Grants will be awarded in 

September 2013 ($131 million). 

More water reporting data is being collected. The State Water Board has initiated water diversion reporting 

requirements. The Legislature directed, and DWR has developed, a monitoring and reporting program for 

groundwater levels across the state. 

Storage Investigations Ongoing 
In the past decade, DWR conducted a number of storage investigations to evaluate how surface storage and 

conveyance could be improved. With their status report released in November 2010, the agency described the 

steps necessary to complete the investigations. As noted above planning documents are expected over the 

next year and a half. 

A number of other actions are continuing to improve storage. Construction of an expansion of Los Vaqueros 

reservoir is now complete. DWR is conducting a study of re-operating the SWP to achieve multiple objectives 

of improved water supply reliability, flood risk reduction, and ecosystem restoration. This study is coordinated 
with the Bureau of Reclamation to evaluate similar improvements with CVP facilities. 

DWR FloodSAFE and the U.S. Army Corps of Engineers (USACE) are evaluating revised reservoir flood storage 
requirements. DWR evaluated and recommended flood bypass improvements as part of the Central Valley 

Flood Protection Plan. DWR is testing a nonphysical barrier at Georgiana Slough. Studies of nonphysical 
barriers at the Head of Old River in 2009 and 2010 indicated that they were effective at redirecting fish­

although predation at the structures was high in low water conditions. 

Assessment 
The completion of regulations and guidelines for implementing water use efficiency and 

continued state investment in regional water management are positive steps for water supply 

reliability. At the same time, planning and evaluation of the BDCP has advanced. However, 
continued and ongoing failure to integrate storage with conveyance and flood management 

with water supply indicate that the State is not planning or implementing a water management 

system to achieve the Two Co-Equal Goals. Ongoing delays with interim actions, such as 

C-
improved through-Delta conveyance and barriers to improve water quality, continue. These ongoing gaps 

have resulted in the same grade as 2012, a 11C-" in 2013, in spite of advances BDCP planning and state guidance 

for regional water management. 

"Soft-side" Solutions Underway 
Action by DWR, the Water Commission, and DSC to improve regional self-sufficiency through water use 

efficiency regulations and guidelines, integrated regional water management guidelines and incentives, and 
Delta Plan policies is commendable. Monitoring and reporting procedures are being established for diversions, 

agricultural water use, groundwater, and urban conservation. 

Long-term Solutions Lack Integration for Success 
The State lacks a coherent strategy to improve water management facilities needed to improve water supply 

reliability and restore the Delta ecosystem. Critical gaps in strategy exist for near-term, interim, and long-term 
facilities planning. The BDCP planning process, which is demanding the vast majority of staff resources and 

expending tens of millions of dollars per year, has failed to effectively plan for the fundamental facilities 
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necessary to make it successful. That is, without both upstream and downstream storage linked to 

conveyance facilities, DWR (and Reclamation) will be unable to manage water for families, farms, factories, 

and fish. With storage, they could decrease diversion in dry years to protect fish and increase diversion in wet 

years to store water for people. 

The only way to stabilize water supplies for water users and increase flows at critical times in the Delta is to 

increase the flexibility in the water management system. Surface and groundwater storage are critical for 

increasing flexibility in the system to reduce flood flows, capture surplus water, and store water for both 

people and the environment. Unfortunately, storage investigations are underfunded, proceed slowly, and are 

not linked effectively to conveyance facility sizing and operations. Water contractors have given little or no 

commitment or assurances that they will increase local or regional surface or groundwater storage to reduce 
dry year demands. Without these components, long-term solutions will not achieve the Two Co-Equal Goals. 

Near-term and Interim Actions Ignored 
Critical near-term and interim actions to protect Delta water supplies are not advancing. The State lacks a 

coherent plan for securing or improving through-Delta water supplies. There are no plans, priorities, or actions 

to secure critical levees that protect water supply from the risk of earthquake failure. With a thoughtful 

strategy and plan, the State could reduce risks to high priority islands that protect water supply, critical 

infrastructure, local land uses, and the Delta ecosystem. Studies of potential near-term actions to reduce fish 

entrainment at the south Delta pumps have stalled. The investigation of Franks Tract and channel barriers to 

improve water quality and potentially improve fish migration has also stalled. There is encouraging work on 
pilot studies to improve water management for delta smelt and salmon migration, but these potential actions 

must be linked to measures that improve water supply reliability. 

Water Supply Reliability Recommendations 
The Delta Vision Foundation recommends the following actions to improve and accelerate actions to increase 

water supply reliability. 

1. The Natural Resources Agency, State Water Resources Control Board, and Delta Stewardship Council 

should develop a joint approach for defining water supply reliability and setting the objectives for the 

Delta immediately. The agencies should further establish standards and requirements to guide planning 
and decision-making about water supply reliability and ecosystem restoration. 

2. The Delta Stewardship Council and Natural Resources Agency should develop or improve policies and legal 

requirements to link storage, conveyance, and regional water management to ensure the 11more in wet, 
less in dry" strategy. This linkage will enable the agencies to evaluate and demonstrate the benefits of 

operational flexibility in achieving the Two Co-Equal Goals, and ensure the right-sizing of planned facilities. 

3. The Natural Resources Agency, Department of Water Resources, and Delta Stewardship Council, working 

with Federal partners and local interests, should immediately develop a strategy and work plan for 
accelerating actions to secure and improve through-Delta conveyance. 

4. The Department of Water Resources should compile and report quantifiable information on how each 

region of the state uses Delta watershed water and how each region plans to reduce future reliance on the 
Delta in meeting their future water needs. 
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Section 3 
Leadership, Effectiveness and Cooperation 
Introduction 
This section describes the Delta Vision Foundation (DVF) assessment of, and recommendations for, leadership 
and effectiveness of the Governor's administration, the Legislature, and State agencies with primary 

responsibility for implementing the actions described in the Delta Vision Strategic Plan (DVSP) and subsequent 

implementing legislation. This report reviews the following State agencies: 

Delta Stewardship Council (DSC) 

Natural Resources Agency (Resources) 

Department of Water Resources (DWR) 

Department of Fish and Wildlife (CDFW) 

Sacramento-San Joaquin Delta Conservancy (Conservancy) 

Delta Protection Commission (DPC) 

State Water Resources Control Board (State Water Board) 

Central Valley Regional Water Quality Control Board (Regional Board) 

California Water Commission (CWC) 

Emergency Management Agency (Cal EMA) 

Central Valley Flood Protection Board (CVFPB) 

Department of Food and Agriculture (CDFA) 

Science Programs 

The section also evaluates the following Federal agencies coordinating and cooperating to achieve the Two Co­

Equal Goals. 

Department of the Interior (DOl) 

Bureau of Reclamation (Reclamation) 

U.S. Fish & Wildlife Service (USFWS) 

Department of Commerce, National Marine Fisheries Service (NMFS) 

U.S. Environmental Protection Agency (USEPA) 

U.S. Department of Agriculture, Natural Resources Conservation Service (NRCS) 

This section also includes an evaluation of stakeholder cooperation. 

Future evaluations will include other State and Federal agencies with responsibilities and activities in the Delta, 
including the California Department of Transportation, California Public Utilities Commission, and U.S. Army 

Corps of Engineers. 

Measuring Leadership and Effectiveness 
For each State or Federal agency evaluated, DVF considers seven essential elements of effective program 

planning and accomplishment listed below (Table 3-1). For the 2013 Delta Vision Report Card, the DVF asked 

each agency to provide a self-evaluation, which included the following topics: 

Status of the Two Co-Equal Goals. 

Grade for overall leadership and effectiveness (considering the seven elements). 

Planned actions to improve performance in the next year. 

Performance metrics for the Two Co-Equal Goals and the Delta. 

Recommendations to DVF and others. 
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Table 3-1. Core Elements of Agency Leadership and Effectiveness 

Leadership 
Does the management team demonstrate leadership that maximizes the efforts of others 
towards the achievement of the Two Co-Equal Goals? 

Management 
Has the management team defined the purpose for its actions and follow a work plan, 
schedule, budget, and approach for adapting to change? 

Capacity 
Has the organization secured and assigned capable people tools, and necessary funding to 
be effective? 

Science 
Is the organization identifying, developing, and using objective data, information, and 
knowledge to evaluate actions and consequences? 

Coordination 
Is the organization communicating and aligning with other people, programs, and issues to 
ensure that critical linkages with other actions are considered and maintained? 

Action 
Is the organization acting decisively to develop recommendations, make decisions, and 
implement actions that advance the Delta Vision Strategic Plan and subsequent legislation? 

Accountability 
Has the organization established processes and mechanisms to evaluate progress and 
results and is this information used to improve their effectiveness? 

The DVF completed its evaluation by reviewing the self-evaluations and input from stakeholders, agency staff, 
and members of the public. 

As part of the effort to identify a letter grade for each agency or organization, DVF prepared a qualitative 
scoring methodology for each of the core elements. Each of the seven elements has been ranked on a five­
point, color-coded scale (as shown in the box to the right). Figure 3.1 shows an example summary graphic. A 
summary graphic for each agency follows below. 

Evaluation Grades 
The 2013 grades for State and Federal agencies acknowledge the broad and intense level of effort and 
coordination demonstrated in all areas. There is no question that management and staff at the core of Delta 
issues are committed to progress and are working diligently to coordinate some activities across multiple 
agencies. Important planning processes have produced results in the form of the Delta Plan, BDCP and the 
environmental review, and the Central Valley Flood Protection Plan. 
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However, the grades also reflect increasing expectations for resolution of key issues, linked actions and 

implementation, and performance accountability. There is no question that the Delta poses numerous 

complex challenges, but compartmentalizing these challenges will not achieve the sought after results. 

Consequently, the 2013 grades also consider how agencies are working to resolve core conflicts, integrate 

actions into a workable statewide solution, implement near-term actions, and measure results. 

As a result, the grades reflect the DVF evaluation of overall progress toward implementation of workable 

solutions that achieve real improvement in water supply reliability, ecosystem function, and protection and 

enhancement of the Delta. 

Summary Report Card on Leadership and Effectiveness 
As with the 2011 and 2012 Delta Vision Report Cards, the DVF in 2013 recognizes and acknowledges the State 

and Federal agencies' dedicated efforts to implement the DVSP. Across all agencies, managers and staff are 

working diligently to find the means to achieve the Two Co-Equal Goals, while protecting and enhancing the 

Delta as an evolving place. The 2013 Delta Vision Report Card praises the efforts shown over the past four 

years. However, the tenuous ecological conditions in the Delta, precarious statewide water supply, and 

increasing polarization regarding actions and priorities demand a return to the foundational agreements and 

integrated approaches represented in the DVSP. Accordingly, the State must continue to demonstrate vision 

and leadership for all of the linked actions necessary make the state's water supply and the Delta's ecosystem 

and economy sustainable for the long-term. 

State of California 
The 2013 Delta Vision Report Card evaluates implementing agencies for their leadership, strategic direction, 

coordination, results, and accountability. Given feedback from some State Agencies that they think past DVF 

grades have been unfair and did not fully recognize all their work, DVF asked each agency this year to complete 

a self-evaluation to provide the public and policymakers with the most complete information and transparency 

on accountability. DVF also completed an assessment as in the past. Both results are summarized below. DVF 

did not ask for evaluations from the Legislature or the Governor's Office. Agencies noted with a dash (-) 

declined to participate in the self-assessment. Whether or not State Agencies chose to participate in this 

Report Card process, the State of California overall needs to foster a culture of accountability for results and 

increased transparency on performance. 

Table 3-2. State L~--~"uap and E~-., • ...~- Sumnal}< 
ur~ ,,.., .. ,.,,.,/ ~ Self DVF l)Jf," ......... 

NA c Limited oversight of Delta actions and inadequate near- and 
Legislature long-term funding of Delta governance and implementation 

since 2009 legislation. Need to re-engage now. 
Improved direction to State Administration, but no defined 

Governor's Administration NA C+ vision or strategy to link and integrate actions, develop 
workable programs, and secure funding. Narrow focus on 
one part of the solution, BDCP. 

B+ B 
Completed Delta Plan, but deferred important, tough issues-

Delta Stewardship Council levees, near-term actions, performance measures, and 
implementation. 
Advanced BDCP analysis and rollout-high level of effort and 

Natural Resources Agency - B 
outreach. Inadequate coordination of linked, integrated 
actions to develop a workable solution. Decision-making 
approach lacks responsiveness to full range of stakeholders. 
Lack of focus on near-term actions. 
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Table 3-2. State L~--~"uap and E~-.,. -x- Sunmafjf 
ur~ ,,.., .. ,.,,.,/ ~ Self DVF lXKKIIlllll:::fil.l:> 

Advanced BDCP analysis and rollout-high level of effort. 

Department of Water B 
Supported progress in emergency preparedness and regional 

Resources - water management. Consumed by BDCP planning at the 
expense of critical investments in Delta levees and 
conveyance and demonstration of statewide integration. 

Department of Fish and 
Improved leadership and coordination regarding BDCP. 

B Ecosystem restoration planning is coordinated with others 
Wildlife -

but lacks management strategies and deadlines to drive 
implementation. 

Sacramento-San Joaquin A A-
Developed and implemented effective strategies and 

Delta Conservancy relationships with limited budget. Needs near-term projects 
and funding to demonstrate success. 

Delta Protection A A-
Represented Delta interests effectively. Advanced initiatives 

Commission and assignments successfully. Needs funding and 
partnerships to achieve multiple benefits. 

State Water Resources 
Advanced its strategic plan, reassigned resources to address 

A A- highest priorities and improved coordinated action with the 
Control Board Regional Boards. Effectively seeking sound science. Needs to 

maintain focus for tough balancing decisions ahead. 

Central Valley Regional A A-
Coordinated strategies with State Water Board. Advanced 

Water Quality Control Board programs and requirements to address critical water quality 
issues. Improved collaboration among monitoring programs. 

California Water 
Adopted a strategic plan and approved regulations for urban 

B+ B+ and agricultural water use. Supported and advanced water 
Commission storage and integrated water management. Needs to 

continue action on water storage, levees, and the SWP. 

Emergency Management B+ B+ 
Continued effective coordination and enhancement of Delta 

Agency emergency management. Initiated Northern California 
Catastrophic Flood Response Plan. 

Central Valley Flood B+ 
Approved CVFPP. Initiated coordination with Delta Plan and 

Protection Board - other processes. Needs more alignment among flood, water, 
ecosystem actions and on Delta levee strategies. 

Department of Food and 
Coordinated effectively with other State agencies and the 

A+ B+ agricultural community on Delta planning issues. Needs 
Agriculture strategy to localize and implement Ag Vision 2030 to 

Sacramento, San Joaquin, and Delta regions. 
Advanced coordinated science, science plan, and 

Science Programs B+ B+ identification of key policy-science questions. Provided 
valuable independent review. Need resources to synthesize 
and communicate science efforts. 

Federal Agencies 
The 2013 Delta Vision Report Card also evaluates the Federal agencies for their leadership, strategic direction, 

coordination, results, and accountability. Previous report cards evaluated the Federal agencies as a whole. 

This year's evaluation provides an individual assessment, based on a self-evaluation and the DVF assessment. 

Table 3-3 summarizes the results for the Federal agencies evaluated. Agencies noted with a dash (-) declined 

to participate in the self-assessment. 
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Table 3-3. ~aa' I ~and ~~"CffeSS Sus 1 fi 5/QI y 

Ul'!d"' """"'••ua, Self CJVF LOirfl ...... ,,.. 

Provided strong leadership and coordination of federal 

Department of the Interior - C+ participation in BDCP and biological opinions. Inadequate 
progress on storage. Uncertain commitment of new 
leadership for near-term future. 

C+ C+ 
Provided strong leadership and coordination of federal 

Bureau of Reclamation participation in BDCP and biological opinions. Inadequate 
progress on storage and linkages to conveyance. 
Coordinated effectively with state and federal agencies. 

U.S. Fish & Wildlife Service B B 
Provided planning, science, and regulatory oversight to 
critical Delta processes. Needs resources and coordinated 
decision-making to resolve key issues for BDCP and 
implementation actions. 

National Marine Fisheries B+ B+ 
Provided strong leadership, management, and coordination. 

Service Improved strategies for science collaboration. Uncertain 
impacts of agency reorganization. 

U.S. Environmental 
Developed coordinated strategy for Bay-Delta, focused on 

B B water quality and restoration. Improved coordination with 
Protection Agency the State Water Board. Need resources and follow-through 

to implement. 

Linkage and Integration is Essential 
In the 2011 Delta Vision Report Card, DVF stressed the urgency for action and the essential importance of 

leadership. Fortunately, there has been improvement in leadership and coordination over the past two years 

in all agencies. There is more shared knowledge and a better understanding of the inherent 

interconnectedness of the agencies with regards to the Delta. Leaders and managers are coordinating better 

on major programs. Science programs are more closely integrated with policy decisions and efforts to 

implement more collaborative science are increasing. 

As of 2013, coordination among agencies is not sufficient to assure workable solutions and earn public trust. 

Agencies and stakeholder must develop mechanisms to link the major components of the DVSP (and 

subsequent implementing legislation) into a cohesive strategy to assure progress in all areas-levees, 

conveyance, storage, ecosystem restoration, flood management, water quality, economic development, 

among others. These linkages are the first, and most important, step in resolving the historic conflicts about 

the Delta and building public trust that the State will implement solutions that solve the Delta challenge. 

For example, the State has not articulated an approach that effectively links habitat, conveyance, storage, and 

water operations in a way that enhances ecosystem function and improves water supply reliability through the 
11big gulp-little sip" strategy. The Delta Plan has been approved, but does not yet describe a long-term vision 

and plan with linked performance measures to track progress toward the Two Co-Equal Goals and Delta 

protection and enhancement. The Central Valley Flood Protection Plan was approved on time, but integrated 

flood management, ecosystem, and water supply actions are one or two study cycles in the future. 

In spite of these examples, the Delta Vision Foundation finds reason for optimism. The opportunity is now to 

negotiate among agencies and stakeholders to fashion commitments and assurances to link and integrate 

actions in a workable solution. 
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State Legislature 
The California Legislature, along with the Governor, is responsible for establishing the overall 

policy direction for the State's water, environmental, and Delta issues. They do this through 

legislation, funding, oversight, and executive appointments. 

Strengths and Accomplishments 

c 
Established the policy direction and governance for implementing the Delta Vision Strategic Plan 
through the 2009 Delta Reform Act and companion legislation. 

Conducted oversight hearings regarding BDCP. 

Initiated discussions of 2014 water bond revisions. 

Challenges and Areas for Improvement 
Substantial number of new members and some new leadership for key 

committees. 

Insufficient funding for Delta implementation agencies and science 
programs. 

Insufficient oversight and public accountability established for 2009 water 

legislation. 

No action to consider long-term, stable funding mechanisms for state 

oversight and regional implementation; over-reliance on bond funding. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions 

to improve State leadership and direction for implementing the 

actions in the Delta Vision Strategic Plan and subsequent 

legislation. 

1. Maintain funding for habitat restoration, storage, and 

regional water management in the water bond. 

2. Establish commitments and assurances to link and integrate 

Delta and statewide actions through bond requirements 

and legislative requirements. 

3. Secure funding for Delta implementation and science 

activities for the next five years. 

4. Establish appropriate legislative oversight and public 

accountability for near-term actions, BDCP, flood 

management and levees, ecosystem restoration, water 

storage, and regional water management. 
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Governor's Administration 
Overview 
The Governor's Administration, along with the State Legislature, is responsible for 

establishing the overall policy direction for the State's water, 

environmental, and Delta issues. The Governor sets policy 

and coordinates implementation through leadership direction 

and decisions, executive appointments, resource allocation, 

and budget recommendations. 

Strengths and Accomplishments 
Directed State agencies to work across functional 
areas to meet California's challenges. 

Set policy direction for addressing conveyance and 

habitat through BDCP. 

Issued executive order to streamline approval process 
for water transfers. 

Appointed capable leaders to key agency, board, and 

commission positions. 

Increased attention and focus on resolving historic 

water, environmental, and economic conflicts. 

Challenges and Areas for Improvement 
No policy direction yet to State agencies to plan, implement, and operate to 
achieve the Two Co-Equal Goals. 

Little or no concerted direction to implement near-term actions. 

Narrow focus on BDCP and conveyance is missing critical elements needed 

to ensure workable solution for California, which is polarizing stakeholders. 

Implementation structures lack effective independent oversight to ensure 

public accountability. 

C+ 

Planning processes lack effective mechanisms for responding to public issues and negotiating or 

mediating resolution of conflicts. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to improve State leadership and direction for 

implementing the actions in the Delta Vision Strategic Plan and subsequent legislation. 

1. Immediately direct State agencies, through executive order, to plan, implement, and operate to achieve 
the Two Co-Equal Goals. 

2. Through policy directives, articulate the State leadership plan for implementing the linked, integrated 

actions to achieve the Two Co-Equal Goals, consistent with the Delta Vision Strategic Plan and subsequent 

implementing legislation. 

3. Establish, by executive order, a Delta Strategic Action Team of State and Federal agencies, along with a 

Stakeholder Oversight Committee, to define the management plan, schedule, performance outcomes, and 

public accountability procedures for implementing the State leadership plan. Incorporate the requirement 

of the Delta Stewardship Council Implementation Committee into the Delta Strategic Action Team. 

4. Prepare budget proposals to establish secure, long-term funding sources for critical regulatory, oversight, 

science, and Delta implementation functions. 

5. Immediately direct State resources to implement near-term actions to protect lives, secure water 

conveyance systems, restore critical habitat, and improve fish protection and water quality. 
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State Agencies with Primary Implementation Responsibilities 

Delta Stewardship Council 

Overview 
The Delta Stewardship Council (DSC) was established by the 2009 water legislation (SBX7-1). The 

legislation directs the DSC to develop, adopt, and implement by January 1, 2012, a legally 

B 
enforceable, comprehensive, long-term management plan for the Sacramento-San Joaquin Delta and the 
Suisun Marsh-the Delta Plan -to further the Two Co-Equal Goals. The legislation 

also directed the DSC to review and consider the strategies and actions of the Delta 
Vision Strategic Plan {DVSP}. 

Strengths and Accomplishments 
Completed and approved Delta Plan and implementing regulations. 

Implemented an iterative process to develop Delta Plan. 

Worked diligently with stakeholders to address and resolve various issues. 

Solid efforts to drive improved science programs and collaboration. 

Challenges and Areas for Improvement 
Deferred critical issues regarding near-term actions, levee 

investment priorities, performance measures, and 

implementation planning. 

Excessive focus on legal enforcement and diminished 

efforts to define overall implementation strategies, 

linkages, and near-term priorities. 

Implementation leadership and coordinated action now 

critically important to link and integrate actions. 

Needs improved processes for convening stakeholders to 

resolve critical issues. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to 

enhance the effectiveness of the Delta Stewardship Council in 

implementing the actions in the Delta Vision Strategic Plan and 

subsequent legislation. 

1. Work with the Governor to establish the Delta Strategic 

Action Team, consistent with the DSC's role in establishing a Delta Plan Implementation Committee; 

assume a leadership role in developing the work plan, schedule, and public accountability for linked, 
integrated implementation. Immediately describe a near-term action plan to be implemented through the 

Delta Strategic Action Team. 

2. Develop unambiguous, concise description of expected outcomes and policy level performance measures; 

begin assessment and reporting immediately. 

3. Immediately implement efforts to develop levee investment priorities, with effective stakeholder 

engagement to address and resolve issues. 

4. Work with stakeholders and the Delta Strategic Action Team to develop or improve policies to link water 

storage, water conveyance, levee improvements, regional self-sufficiency, and ecosystem restoration 

through improved water management and investment. 
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California Natural Resources Agency 

Overview 
The California Natural Resources Agency (Resources) manages the State efforts to restore, 

protect, and manage natural, historical, and cultural resources. The departments and 

B 
organizations within Resources with primary responsibility for Delta issues include: the Department of Water 

Resources (DWR); Department of Fish and Wildlife (CDFW); Delta Protection 
Commission (DPC); and Sacramento-San Joaquin Delta Conservancy (Conservancy). 

Strengths and Accomplishments 
Led substantial progress in planning and analysis for BDCP; released 

administrative drafts for public review. 

Continued outreach with all stakeholder interests; improved local 
coordination in some areas. 

Increased coordination among State agencies and with Federal agencies on 

BDCP planning and biological opinions. 

Improved independent review of BDCP science. 

Challenges and Areas for Improvement 
Narrow focus on BDCP and conveyance is missing critical 

elements to ensure workable solution for California. 

Proposed BDCP plans and actions not sufficiently linked 
to policy principles and biological objectives. 

Outreach and transparency effort is important and 

valuable, but revised approaches are needed to address 

and resolve historic conflicts. 

Proposed governance structures are inadequate to 

ensure independent oversight, integration with other 

activities, and public accountability. 

Little or no action to advance near-term actions and 

continue evaluation of other actions to improve Delta 

hydrodynamics and fish protection. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to enhance the effectiveness of the Natural 

Resources Agency in implementing the actions in the Delta Vision Strategic Plan and subsequent legislation. 

1. Work with the Governor and the Delta Stewardship Council to establish the Delta Strategic Action Team; 

assume a leadership role in developing the work plan, schedule, and public accountability for linked, 

integrated implementation. 

2. Implement additional negotiation and mediation approaches to resolve core issues and conflicts, including 

linkages and integration among Delta and statewide programs. 

3. Direct and coordinate departments and organizations within Resources to accelerate implementation of 

near-term Delta levee improvements, water conveyance improvements, and ecosystem restoration 

actions. 

4. Provide policy direction and analysis of how Central Valley water management systems can be operated 
and improved to capture more water in wet years and divert less in dry years to achieve the Two Co-Equal 

Goals; coordinate this effort with the State Water Board and the Delta Stewardship Council. 
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Department of Water Resources 

Overview 
The Department of Water Resources (DWR) has a number of important responsibilities in 

implementing the 2009 water legislation, including operating the State Water Project (SWP), 

preparing the California Water Plan and managing Integrated 
Regional Water Management (IRWM). DWR manages California's 

flood management program and the levee subvention program. 

Strengths and Accomplishments 
Led substantial progress in planning and analysis for 

BDCP; released administrative drafts for public review. 

Developed guidelines and regulations for implementing 
groundwater level monitoring and reporting and urban 

and agricultural water management and efficiency. 

Improved efforts to integrate flood management and 

ecosystem restoration. 

Continues to advance Delta emergency preparedness and 

response. 

Completed the Central Valley Flood Protection Plan; 
improving local engagement now through regional plans. 

Continues to guide and provide planning and 

implementation grants for IRWM. 

Updating the California Water Plan for 2013. 

Planning ecosystem restoration actions at Dutch Slough, Meins Landing, 

Twitchell Island, McCormack-Williamson Tract, Liberty Island, and Prospect 
Island. 

Challenges and Areas for Improvement 
Insufficient linkage and analysis of storage and conveyance to improve Delta 
water management for Co-Equal Goals; repeated delays in analysis of storage. 

Inadequate effort to plan and fund Delta levee investments; $50 million 

planned but not distributed for 2012; no strategy developed. 

B 

Stalled efforts to evaluate physical improvements to Delta waterways to improve water quality and 

fish protection. 

Lacks capacity to implement projects in the Delta. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to improve the effectiveness of the 

Department of Water Resources in implementing the actions in the Delta Vision Strategic Plan and subsequent 

legislation: 

1. Immediately update and present information on the operations, benefits, and costs of storage alternatives 

(north and south of the Delta, surface and groundwater) with and without consideration of Delta 

conveyance alternatives to describe how the Central Valley water management systems can be operated 

and improved to capture more water in wet years and divert less in dry years to achieve the Two Co-Equal 

Goals; coordinate this effort with the State Water Board and the Delta Stewardship Council. 

2. Establish milestones and deadlines for storage investigations, to coincide with the BDCP planning process 

and/or any subsequent process to design and engineer improved Delta conveyance. 
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3. Prepare an evaluation and implementation plan to accelerate the investigation and implementation of 

through-Delta conveyance improvements, including fish screen options at Banks Pumping Station, barriers, 

dredging, levee improvements, and other near-term improvements in conveyance and supply reliability. 

4. Immediately complete the levee investment strategy and direct Proposition lE resources to improve 

levees that protect critical statewide infrastructure, including water conveyance. 

5. Conduct an independent review of the implementation strategy and management structure for design, 

construction, operation, and oversight of the BDCP program to assure appropriate independent oversight 

and public accountability. 
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Department of Fish and Wildlife 

Overview 
The Department of Fish and Wildlife (CDFW) is responsible for the protection of native fish, 

wildlife, and plant species and their habitats. It does so to ensure the survival of all species and 

B 
natural communities. CDFW has important responsibilities for in-stream flows, habitat restoration, and 

invasive species management. 

Strengths and Accomplishments 
Strong leadership coordinating planning and regulatory 

actions for the Delta. 

Coordinating with and supporting State Water Board 
proceedings. 

Established and staffed in-stream flow program. 

Updated Ecosystem Restoration Program. 

Challenges and Areas for Improvement 
Need to maintain a strong, independent regulatory role in 

reviewing, approving, and overseeing BDCP regulatory 

actions. 

Need to advance resolution of issues defined in red flag and 

progress reports and ensure alignment of management and 

staff. 

Planning and coordination is strong but slow; need to develop stronger program implementation 
capacity to drive action and measure results. 

Further develop implementation plans, schedules, and performance metrics for in-stream flow studies 

and ERP implementation. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to improve the 

effectiveness of the Department of Fish and Wildlife in implementing the action in 

the Delta Vision Strategic Plan and subsequent legislation: 

1. Work with the Delta Conservancy, Department of Water Resources, Delta 

Stewardship Council, BDCP, and other water, environmental, and Delta interests 

to develop a coordinated Delta ecosystem restoration implementation plan to 

meet objectives defined in the Delta Plan; identify near-term actions to be 

completed within five years and measure results. 

2. Provide additional clarity, focus, priorities, and performance measures for 
evaluating and recommending in-stream flow needs. 

3. Work with Federal fisheries agencies to prepare or further clarify recovery plans for fish species and the 
actions that can be implemented by BDCP, Central Valley Project Improvement Act, and other restoration 

programs consistent with the Delta Plan. 
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Sacramento-San Joaquin Delta Conservancy 

Overview 
The Sacramento-San Joaquin Delta Conservancy (Conservancy) was established as part of the 
2009 water package (SBX7-1) "as a State agency to work in collaboration and cooperation with 

A-
local governments and interested parties and act as a primary State agency to implement ecosystem 

restoration in the Delta and support efforts that advance environmental protection and the economic well­
being of Delta residents." The legislation establishes the expectation of working closely with Delta interests 

and being a partnership for the Delta community. 

Strengths and Accomplishments 
Developed Strategic Plan in close coordination 
with community. 

Initiated "Delta Dialogues" to review and discuss 

interests of diverse stakeholders. 

Initiated Ecosystem Restoration Network to 

coordinate Delta restoration activities. 

Secured $3 million in funding to initiate 

coordination efforts and projects. 

Partnered with Delta Protection Commission to 
initiate Delta branding effort. 

Challenges and Areas for Improvement 
Limited funding for implementing projects. 

Continue to build relationships through 
implementation of economic development and ecosystem restoration projects. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to enhance the 

effectiveness of the Sacramento-San Joaquin Delta Conservancy in implementing 

the actions in the Delta Vision Strategic Plan and subsequent legislation. 

1. Continue work with local interests and the Department of Fish and Wildlife, 

Department of Water Resources, Delta Stewardship Council, BDCP and other 

water, environmental, and Delta interests to develop a coordinated Delta 
ecosystem restoration implementation strategy to meet objectives defined in 

the Delta Plan; identify near-term actions to be completed within five years. 

2. Continue to establish the Delta Conservancy as the central information source for economic development 

and ecosystem restoration projects in the Delta by collecting, synthesizing, and reporting information on 

the objectives, status, location, and effectiveness of Delta projects. 

3. Continue work with U.S. Department of Agriculture Natural Resource Conservation Service and California 

Department of Food and Agriculture to identify and apply agricultural programs that can support and 

advance ecosystem restoration and economic development in the Delta. 
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Delta Protection Commission 

Overview 
The Delta Protection Commission (DPC) is a State agency with responsibility to protect, 

maintain, enhance, and restore the overall quality of the Delta environment, including 

A-
agriculture, wildlife habitat, and recreational activities. The goal of the Commission is to ensure orderly, 

balanced conservation and development of Delta land, resources, and improved flood protection. The 2009 
water legislation (SBX7-1) restructured the DPC to include 15 members representing State agencies (4) and 

Delta counties, cities, and Reclamation Districts (11). The 2009 water legislation also established the Delta 

Investment Fund under the control of DPC to promote 

economic development in the Delta. 

Strengths and Accomplishments 
Participated as an effective voice for the Delta in 

development of Delta Plan 

Completed and submitted National Heritage Area 

proposal to Congress. 

Developing feasibility study on emergency 

preparedness funding. 

Implementing working landscapes projects. 

Clarified urban limit boundaries within the Delta. 

Continued to advance the Great California Delta 

Trail. 

Challenges and Areas for Improvement 
Limited funding for implementing projects. 

Continue and support ongoing efforts to identify economic development 

opportunities for the Delta. 

Continue to align Delta land use management plan with Delta Plan. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to enhance the 
effectiveness of the Delta Protection Commission in implementing the actions of the 

Delta Vision Strategic Plan and subsequent legislation: 

1. Work with the Delta Stewardship Council, Department of Water Resources, 

Central Valley Flood Protection Board, and others to identify priority areas for 

levee protection and investment. 

2. Obtain needed funding from the Legislature and other sources to continue and expand economic 

development planning and implementation for the Delta through the Delta Investment Fund. 

3. Work with the local governments and the Department of Water Resources to complete local land use and 

risk reduction plans for the Delta communities of Walnut Grove (including the residential area on Grand 

Island), Locke, Clarksburg, Courtland, and Terminous. 

4. Continue to work with Delta interests and State and Federal agencies to identify and implement economic 

development opportunities for the region. 

5. Continue to advance emerge preparedness and response planning, in cooperation with the California 
Emergency Management Agency, Department of Water Resources, Delta Counties, and others. 
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State Water Resources Control Board 

Overview 
The State Water Resources Control Board (State Water Board) was established by the 

Legislature in 1967 with joint authority over water allocation and water quality protection for 

A-
California's waters. The 2009 water legislation directed the State Water Board to complete several actions, 

such as establishing a Delta Watermaster, improving water diversion information, and completing a report on 
Delta flow criteria. 

Strengths and Accomplishments 
Initiated and advanced proceedings to update the Bay-Delta Water Quality 

Control Plan in four phases. 

Strong leadership commitment and resource allocation to address Delta 
issues. 

Effective workshops to assess and discuss science and policy issues. 

Strong performance by Delta Watermaster to increase reporting and 

compliance for Delta diversions. 

Continues to guide State Water Board and Regional Board activities by a 
Delta Strategic Work Plan. 

Effective incorporation of science and coordination with Delta Science Program. 

Strong organizational focus on performance measurement and reporting. 

Challenges and Areas for Improvement 
Maintain focus and science integration through 
four-phase Bay-Delta Plan process. 

Increase integration of flow and non-flow actions to 

improve water quality, habitat, and fish populations. 

Clarify and communicate desired outcomes, 

objectives, implications, balancing, and how the 

outcomes can be achieved. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following 

actions to enhance the effectiveness of the State Water 

Resources Control Board in implementing the actions of the 

Delta Vision Strategic Plan and subsequent legislation: 

1. Evaluate and articulate how water users in the Central 

Valley can and should capture more water in wet 

periods and divert less in dry periods and the State Water Board's role in making that change. 

2. Complete phases 1 and 2 of the Bay-Delta Plan update. 

3. Update the five-year Delta Strategic Work Plan. 

4. Identify and recommend necessary additional improvements in water rights enforcement authority. 
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Central Valley Regional Water Quality Control Board 

Overview 
The Central Valley Regional Water Quality Control Board (Regional Board) has responsibility for 

regulating water quality throughout the Central Valley and the Delta. The Regional Board 

develops and modifies Basin Plans for water quality management and Total Maximum Daily Load 

(TMDL) requirements for specific contaminants. The Basin Plans are implemented through 
permits and requirements issued by the Regional Board for point and non-point sources of 

pollutants and contaminants. The Regional Board also coordinates water quality monitoring 

programs throughout the Central Valley and Delta. 

Strengths and Accomplishments 
Settled lawsuit regarding Sacramento Regional County Sanitary District 

ammonia and nitrate discharge permit. 

Adopting Drinking Water Policy and organophosphate pesticide TMDL in 2013. 

Developed mercury studies and initiated reservoir mercury TMDL. 

Continued Irrigated Lands Regulatory Program. 

Developed and released (with the State Water Board and others) a draft 
Regional Monitoring and Assessment Framework. 

Challenges and Areas for Improvement 
Continue to sharpen relevance of monitoring and 
performance results for policy makers and the public. 

Continue studies, progress, and approvals for 

Irrigated Lands Program, CV-SALTS, Drinking Water 
Policy, and TMDLs. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following 

actions to improve the effectiveness of the Central Valley 

Regional Water Quality Control Board in implementing the 
actions of the Delta Vision Strategic Plan and subsequent 

legislation: 

1. Continue leadership and coordination with other 

agencies to establish thorough and efficient water quality 

monitoring for the Delta. Work with these agencies to 

develop a stable, long-term funding plan and proposal. 

A-

2. Provide guidance on scientific research needed for water quality management in the Delta Science Plan 
developed by the Delta Science Program and the Independent Science Board. 
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California Water Commission 

Overview 
The nine-member California Water Commission (CWC) advises the Director of DWR on 

matters within DWR jurisdiction, approves rules and regulations, and reports on the status 

B+ 
of the State Water Project (SWP). The 2009 water legislation included an $11 billion bond measure (SBX7-2) 

for water resources (now on the November 2014 ballot). As part of the bond measure, the CWC is to develop 
criteria for determining the public benefits of various water storage projects. The bond allocated $3 billion to 

maximize achievement of those benefits. The CWC also reviews and approves proposed special projects grants 

for Delta levees. 

Strengths and Accomplishments 
Approved Strategic Plan and Mission Statement. 

Approved regulations regarding urban water 

conservation and agricultural water use measurement. 

Advanced discussion on public benefits of water 

storage. 

Coordinates effectively with the Department of Water 
Resources and others regarding the California Water 
Plan, climate change, and natural resource protection. 

Supported efforts to recruit and maintain skilled 

workforce for the State Water Project. 

Challenges and Areas for Improvement 
Maintain an active leadership role in advancing surface 

and groundwater storage to achieve multiple benefits. 

Enhance efforts to identify and recommend 

governance and administrative improvements to ensure effective and efficient operation of the State 

Water Project. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to improve the 

effectiveness of the California Water Commission in implementing the actions in 

the Delta Vision Strategic Plan and subsequent legislation. 

1. Conduct public hearings and seek independent analysis to assure creativity 

and applicability of public benefits criteria. 

2. Provide guidance and recommendations to the Department of Water 

Resources storage investigations and Delta Stewardship Council regarding 

quantifying public benefits of storage and developing performance measures 

for the Delta Plan. 

3. Continue assessment and recommendations to address operations and maintenance staffing issues for the 

State Water Project. 
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Emergency Management Agency 

Overview 
The California Emergency Management Agency (Cal EMA) improves safety and 

preparedness for all Californians. The agency protects lives and property by preparing for, 

preventing, responding to, and recovering from crimes, hazards, and emergencies. 

Strengths and Accomplishments 
Completed Delta Multi-Hazard Task Force Report. 

Continuing coordination of Delta emergency response planning through the 

Delta Working Group. 

Preparing Northern California Catastrophic Flood Response Plan. 

Challenges and Areas for Improvement 
Need resolution of Federal Emergency Management Agency responsibilities 

and commitments regarding flood response and recovery. 

Increase coordination with the Department of Water Resources regarding 

B+ 

flood response planning to assure consistency of plans and streamlined efforts to fill gaps. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to improve the effectiveness of the Emergency 
Management Agency in implementing the action in the Delta Vision Strategic Plan and subsequent legislation. 

New Recommendations in 2012 
1. Complete the Memorandum of Understanding (or 

equivalent) with the Federal Emergency Management 

Agency regarding flood response and recovery commitments 

and agreements. 

2. Increase regional emergency management coordination with 

the Department of Water Resources, Delta Protection 

Commission, and Delta counties to align response planning, 

identify gaps, and implement corrective actions. 

3. Ensure that seismic events are considered and appropriate 

response and recovery measures are identified in the 
Northern California Catastrophic Flood Response Plan. 
Include independent review of risks and consequences. 

4. Prepare an annual report on the progress of implementing 

the Delta Multi-Hazard Task Force Report recommendations. 

5. Prepare a five-year plan of exercises and drills for the Delta. 

Section 3 - Leadership, Effectiveness and Cooperation Page 3-18 

ED_ 000938 _ 00001735-00053 



2013 Delta Vision ort Card 

Central Valley Flood Protection Board 

Overview 
The Central Valley Flood Protection Board {CVFPB) oversees and grants permits related to 

levees that are part of the State Plan of Flood Control (project levees) in the Central Valley. 

B+ 
The CVFPB is also the approving entity for the Central Valley Flood Protection Plan {CVFPP) prepared by DWR 

as directed by the Legislature in 2008. 

Strengths and Accomplishments 
Approved Central Valley Flood Protection Plan ( CVFPP). 

Coordinated effectively with the Delta Stewardship Council regarding the 

Delta Plan and Delta levee investment priorities. 

Coordinating, with the Department of Water Resources, six regional 

planning efforts to prioritize local and regional actions. 

Challenges and Areas for Improvement 
Continue coordination and clarify responsibilities in Delta levee investment 
priorities. 

Ensure continued coordination of flood management, ecosystem, and water 

supply benefits, particularly regarding floodplain management in the lower Sacramento River and 

lower San Joaquin River. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to improve the effectiveness of the Central 

Valley Flood Protection Board in implementing the action in the Delta Vision Strategic Plan and subsequent 

legislation. 

New Recommendations in 2012 
1. Coordinate with the Delta Stewardship Council and 

Department of Water Resources to complete the Delta 

levees investment priorities by January 1, 2015. 

2. Maintain coordination and provide progress reports to the 

Delta Strategic Action Team regarding planning and 

implementation of floodplain enhancements in the 
Sacramento and San Joaquin Rivers. 
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Department of Food and Agriculture 

Overview 
The Department of Food and Agriculture (CDFA) was established in 1919 to protect and 

promote California agriculture. CDFA promotes sustainable agriculture to increase water 

B+ 
use efficiency and reduce water quality impacts. CDFA also protects California against invasive pests and 

plants. 

Strengths and Accomplishments 
Completed Agriculture Vision 2030 in 2010. 

Coordinates agricultural issues with water supply and natural resources 

planning and implementation. 

Participates as member of the Delta Protection Commission and contributed 
to the Delta Economic Sustainability Plan. 

Coordinates with the Department of Fish and Wildlife and others to manage 

invasive species in the Delta. 

Challenges and Areas for Improvement 
Ongoing and additional efforts are needed to provide expertise, facilitate 

Federal participation and funding, and coordinate with the Delta Stewardship Council and Delta 

Protection Commission on agricultural enhancement and innovation in the Delta. 

The Agriculture Vision 2030 provides a solid basis for the statewide future for California agriculture. 

Additional, specific regional objectives and needs would help identify actions the Delta, Sacramento 

Valley, San Joaquin Valley, and other areas that rely on the Delta for irrigation water. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to improve the effectiveness of the 

Department of Food and Agriculture in implementing the actions in the Delta Vision Strategic Plan and 

subsequent legislation: 

1. Continue and expand efforts to provide expertise, facilitate 

Federal participation and funding, and coordinate with the Delta 

Stewardship Council and Delta Protection Commission on 

agricultural enhancement and innovation in the Delta. 

2. Increase regionalization of the Agriculture Vision 2030 to 

identify regional needs to sustain agriculture in the Delta, 

Sacramento Valley, San Joaquin Valley, and other areas that rely 

on the Delta for irrigation water. 

Section 3 - Leadership, Effectiveness and Cooperation Page 3-20 

ED_ 000938 _ 00001735-00055 



2013 Delta Vision ort Card 

Science Programs 

Overview 
Numerous science programs contribute to the research and body of knowledge of the Delta 

ecosystem, water quality, and flows. These programs include: 

The DSC Delta Science Program (DSP). 

The Independent Science Board {ISB). 

The Interagency Ecological Program (IEP) (primarily focused on aquatic 

habitat and species). 

The California Water Quality Monitoring Council (Monitoring Council). 

Additional research and monitoring is conducted by a variety of organizations, 

including State and Federal agencies, State and Federal water contractors, and 

academic institutions. Also, the National Academy of Sciences (NAS) and the 

National Research Council (NRC) provide independent science 

reviews. 

Strengths and Accomplishments 
Independent reviews provide high value and are 
increasingly requested by agencies and programs. 

Improved alignment of science programs with policy 

issues. 

Increased focus on pilot projects, particularly in water 

operations and fish protection. 

Initiated Delta Science Plan to improve coordination, 

collaboration, and synthesis; refocused resources to 

address these priority needs. 

Initial efforts to develop collaborative science initiated in 

the south Delta. 

Engineering expertise added to Independent Science 

Board 

Challenges and Areas for Improvement 

B+ 

Continued work needed to define adaptive management systems and implementation for programs 

and projects. 

Addition guidance is needed from science programs to define performance metrics to measure 

progress towards the Two Co-Equal Goals and the Delta as an evolving place. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to improve the effectiveness of the science 

programs for the Delta. 

1. Complete Delta Science Plan. 

2. Accelerate policy alignment and coordination of Delta monitoring, research, and synthesis regarding flows, 

water quality, habitat, and species. 

3. Work with responsible agencies to identify, prioritize, and implement specific projects (restoration, 

operational changes, etc.) to test hypotheses, measure changes, apply adaptive management, and report 

results. 
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Other State Agencies with Implementation Responsibilities 
Several other State agencies have important implementation responsibilities to achieve the goals in the DVSP. 
These State agencies include the following: 

Business, Transportation and Housing Agency (BTH) 
o Department of Transportation (Caltrans) 

Department of Parks and Recreation (DPR) 

State Lands Commission (SLC) 

The Delta Vision Foundation has not yet evaluated these agencies. Future progress reports and report cards 

will assess the leadership and effectiveness of these agencies in implementing the DVSP. 

Federal Agency Leadership and Cooperation 

Overview 
Leadership and cooperation from the Federal agencies with management responsibility and/or regulatory 

authority for the Delta are critical for the long-term success of the DVSP. Historically, the advancement of 

solutions in the Delta has occurred when the State of California and the Federal Government have worked in a 

close partnership that focuses on finding workable solutions. This section provides a brief overview and 

assessment of Federal actions, cooperation, coordination, and recommendations for improving the 

partnership between the State and Federal governments. The following agencies are discussed: 

Department of the Interior (DOl) 

U.S. Bureau of Reclamation (Reclamation) 

U.S. Fish and Wildlife Service (USFWS) 

Department of Commerce (DOC), National Marine Fisheries Service (NMFS) 

U.S. Environmental Protection Agency (USEPA) 

Federal law now incorporates the Two Co-Equal Goals. The Federal Energy and Water Development 

Appropriations Act of 2012 (Title II of the Consolidated appropriations Act of 2012 (PL 112-074)) contains, in 

pertinent part, the following: 

The Federal policy for addressing California's water supply and environmental issues related to the 
Bay-Delta shall be consistent with State law, including the coequal goals of providing a more reliable 

water supply for the State of California and protecting, restoring, and enhancing the Delta 

ecosystem ... Nothing herein modifies existing requirements of Federal law. (Section 205) 
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Department of the Interior 

Overview 
The Department of the Interior (DOl) is a lead agency for Federal participation in Delta 

solutions. DOl is the parent agency for the Bureau of Reclamation, Fish & Wildlife 

Service, and U.S. Geological Service, each of which is involved in Delta issues. 

Strengths and Accomplishments 
Good leadership to coordinate Federal involvement and coordination. 

Active participation in BDCP planning and biological opinions. 

Advancing efforts to implement multi-species approach to Delta 

management. 

Coordinates effectively with stakeholders. 

Challenges and Areas for Improvement 
Uncertain commitment of new leadership for near-term 

future. 

Insufficient communication and reporting to Capitol Hill. 

Need clear, concise strategy position, aligned with the 
Governor, to bring into line State and Federal actions. 

Inadequate attention and progress on storage and 

linkages to conveyance to increase water management 

flexibility. 

Proposed BDCP governance structures are inadequate 

to ensure independent oversight, integration with other 

activities, and public accountability. 

Little or no action to advance near-term actions and 

continue evaluation of other actions to improve Delta 

hydrodynamics and fish protection. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions 

C+ 

to enhance the effectiveness of the Department of the Interior in achieving consistency with the Delta Vision 
Strategic Plan and subsequent legislation. 

1. Provide policy direction and analysis of how Central Valley water management systems can be operated 

and improved to capture more water in wet years and divert less in dry years to achieve the Two Co-Equal 

Goals; coordinate this effort with the Governor of California. 

2. Work with the Governor to establish the Delta Strategic Action Team; assume a leadership role in 

developing the work plan, schedule, and public accountability for linked, integrated implementation. 

3. Work with the State and stakeholders to develop meaningful commitments and linkages to ensure 

integrated solutions, including water use efficiency, regional water management, water storage, 

conveyance, habitat restoration, levee improvements, and flood management. 

4. Accelerate completion of surface storage investigations. 
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Bureau of Reclamation 

Overview 
The Bureau of Reclamation (Reclamation) manages the Federal Central Valley Project (CVP) in 

California. The CVP provides water to urban and agricultural users in Contra Costa County, the 

South Bay, and San Joaquin Valley. 

Strengths and Accomplishments 
Strong leadership and coordination of federal participation in BDCP and biological 

opinions. 

Active participation in BDCP planning and actions to implement biological 

opinions. 

Improved coordination with local community in Yolo Bypass. 

Supports improved science and monitoring through the Interagency Ecological 

Program and collaborative science in south Delta. 

Challenges and Areas for Improvement 
Inadequate progress on storage and linkages to 

conveyance. 

Stalled on Franks Tract analysis. 

Improve coordination and alignment with parallel Yolo 

Bypass activities. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions 

to enhance the effectiveness of the Bureau of Reclamation in 
achieving consistency with the Delta Vision Strategic Plan and 

subsequent legislation. 

1. Provide policy direction and analysis as to how Central 

Valley water management systems can be operated and 

improved to capture more water in wet years and divert less 
in dry years to achieve the Two Co-Equal Goals; coordinate 

this effort with Federal and State agencies. 

2. Work with the State agencies to establish the Delta Strategic 

C+ 

Action Team; assume a leadership role in developing the work plan, schedule, and public accountability for 

linked, integrated implementation. 

3. Work with the State and stakeholders to develop meaningful commitments and linkages to ensure 

integrated solutions, including water use efficiency, regional water management, water storage, 

conveyance, habitat restoration, levee improvements, and flood management. 

4. Enhance coordination of Yolo Bypass activities. 

5. Accelerate completion of surface storage investigations. 
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U.S. Fish & Wildlife Service 

Overview 
The U.S. Fish & Wildlife Service (USFWS) works with the State to conserve, protect, and enhance 

fish, wildlife, plants, and their habitats. USFWS implements federal laws to protect and enhance 

populations and habitats for threatened and endangered species. 

Strengths and Accomplishments 

Strong, committed leadership coordinating effectively with state and federal 

agencies 

Capable staff dedicated to BDCP planning, biological opinions, and science 

programs. 

Managing staff to maintain focus through sequestration. 

Continued support and coordination to advance the Ecosystem Restoration 

Program (ERP) and implement the Central Valley Project improvement Act. 

Challenges and Areas for Improvement 
Need resources and coordinated decision-making to 

resolve key issues for BDCP and implementation actions 
(red flag and progress reports). 

Continue to improve policy, management, and staff 

alignment. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions 

to enhance the effectiveness of the U.S. Fish & Wildlife Service 
in achieving consistency with the Delta Vision Strategic Plan and 

subsequent legislation. 

1. Provide policy direction and support analysis of how Central 

Valley water management systems can be operated and 

improved to capture more water in wet years and divert less 

in dry years to achieve the Two Co-Equal Goals; coordinate 

this effort with Federal and State agencies. 

B 

2. Work with State agencies and other Federal agencies to establish the Delta Strategic Action Team; assume 

a leadership role in developing the work plan, schedule, and public accountability for linked, integrated 

implementation. 

3. Work with the State and stakeholders to develop meaningful commitments and linkages to ensure 

integrated solutions, particularly linking habitat restoration, water management operations, and 

infrastructure to increase management flexibility. 

4. Support and accelerate near-term restoration, ERP actions, and pilot projects; support the Delta 

restoration network. 

5. Identify water storage and retention projects to improve ecosystem function. 
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National Marine Fisheries Service 

Overview 
The National Marine Fisheries Service (NMFS) develops, manages, and regulates activities to 

protect and enhance salmon and steelhead populations in California. 

Strengths and Accomplishments 
Strong leadership, management, and coordination with other fisheries 

agencies to align strategies and actions. 

Managing staff to maintain focus through sequestration. 

Improved strategies and leadership for science collaboration. 

Advanced salmon recovery plan and salmon lifecycle model. 

Challenges and Areas for Improvement 
Uncertain impacts of agency reorganization. 

Need to advance resolution of issues defined in red flag 

and progress reports and ensure alignment of 

management and staff. 

Need to monitor effectiveness of collaborative science, 

refine as necessary, and apply as model in other areas. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to 

enhance the effectiveness of the National Marine Fisheries 
Service in achieving consistency with the Delta Vision Strategic 
Plan and subsequent legislation. 

1. Provide policy direction and support analysis of how Central 

Valley water management systems can be operated and 

improved to capture more water in wet years and divert less 
in dry years to achieve the Two Co-Equal Goals; coordinate 

this effort with Federal and State agencies. 

B+ 

2. Work with State agencies and other Federal agencies to establish the Delta Strategic Action Team; assume 

a leadership role in developing the work plan, schedule, and public accountability for linked, integrated 

implementation. 

3. Work with the State and stakeholders to develop meaningful commitments and linkages to ensure 

integrated solutions, particularly linking habitat restoration, water management operations, and 

infrastructure to increase management flexibility. 

4. Complete final recovery plan and salmon lifecycle model. 

5. Support and accelerate near-term restoration, ERP and Recovery Plan actions, and pilot projects; support 

the Delta restoration network. 

6. Identify water storage and retention projects to improve ecosystem function. 
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U.S. Environmental Protection Agency 

Overview 
The U.S. Environmental Protection Agency (USEPA) protects human health and the environment. 

In the Bay-Delta system, USEPA's focus is particularly on water quality and water related habitats 

B 
through oversight and enforcement of the Clean Water Act and the Safe Drinking Water Act. USEPA also has a 

review and oversight role in major environmental reviews under the National 
Environmental Policy Act. 

Strengths and Accomplishments 
Developed coordinated strategy for Bay-Delta, focused on water quality and 

habitat. 

Improved coordination with the State Water Board. 

Actively engaged in the Regional Monitoring Program and Interagency 

Ecological Program. 

Challenges and Areas for Improvement 
Need resources and follow-through to implement. 

Support continued improvement in monitoring and 

reporting programs. 

Provide oversight and support for Bay-Delta Water 
Quality Control Plan. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions 

to enhance the effectiveness of the U.S. Environmental 

Protection Agency in achieving consistency with the Delta Vision 
Strategic Plan and subsequent legislation. 

1. Provide policy direction and support analysis of how Central 

Valley water management systems can be operated and 

improved to capture more water in wet years and divert less 

in dry years to achieve the Two Co-Equal Goals; coordinate 

this effort with Federal and State agencies. 

2. Work with State agencies and other Federal agencies to 

establish the Delta Strategic Action Team; assume a leadership role in developing the work plan, schedule, 

and public accountability for linked, integrated implementation. 

3. Work with the State and stakeholders to develop meaningful commitments and linkages to ensure 

integrated solutions, particularly linking water quality protection, habitat restoration and enhancement, 

water management operations, and infrastructure to increase management flexibility. 

4. Support and accelerate near-term water quality protection actions and pilot projects. 

5. Continue support for coordinated monitoring and reporting. 
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Stakeholder Cooperation 
The issues, ideas, and information about the Bay-Delta are of deep interest to people and non­
governmental organizations across the state-those that seek change and those that may be 

affected by it. At the same time, the positions and interests of these stakeholders influence 

action and progress toward the Two Co-Equal Goals by the State and Federal elected officials 

and agencies. Constructive cooperation, alignment, and support among the diverse interests 

who care about the Delta are critical for success. 

B-
Since completion of the DVSP and passage of the 2009 water legislation, cooperation among stakeholders has 

become even more important. This cooperation is essential in developing and implementing workable 

solutions that meet multiple objectives. In 2012 and 2013, three significant collaborative efforts were 

underway among stakeholders. 

1. The Partnership for the San Joaquin Valley and the Delta Counties Coalition (12 counties total) have 

been working together for several years to identify projects and programs that would collectively serve 

the needs of these 12 counties. The groups have assembled a list of 17 projects that should move 
forward and 5 projects that warrant further discussion and development. 

2. Six stakeholders representing diverse interests convened discussions to identify 11Delta projects we can 

all agree on." DWR contributed funding for facilitation of six meetings. During those six meetings, 

stakeholders and agencies submitted more than 50 projects for consideration. Through the 

discussions, stakeholders identified 43 projects that should advance in their respective planning 

processes and were supported by 37 signatories representing the informal Coalition for Delta Projects. 

3. The Delta Conservancy initiated a 11Delta Dialogues" process. This process brought together high-level 

stakeholders representing Delta interests, water users within and south of the Delta, and agencies for 

discussion focused on developing better shared understanding and trust among the interests. At the 

unanimous request of the participants, and with substantial funding provided by the participants, the 

Conservancy will begin Phase II in June 2013. 

Improved coordination and collaboration with and among stakeholders is also evident in floodplain planning in 

the Yolo Bypass and the lower San Joaquin River. Also, the Ag-Urban Coalition has helped bridge regional 

differences within the water community on the topic of water management. 

Based on these efforts, primarily initiated by stakeholders, the DVF improved the grade for stakeholder 
cooperation from a 11C'' in 2012 to a 11B-" in 2013. 

However, the DVF sees a disturbing situation regarding constructive cooperation. Some stakeholders are 

focused on advancing a single element of the Delta solution so there is real action and progress. Other 

stakeholders want to ensure advancement other actions as a comprehensive suite of solutions. Still others 
oppose change. The continual repetition of the same positions and proposals-more water versus less water 

from the Delta; big, little, or no isolated conveyance; and local versus State decision-making about Delta levees 
and land use-has delayed action. These delays encourage and continue the unsustainable use of the Delta. 

The DVF notes that there is no forum or process for considering, addressing, and resolving these big issues. As 

shown with the examples above, stakeholder leadership and cooperation can lead efforts to resolve 

differences. The cohesive, facilitative leadership by State and Federal agencies is also critical for framing 

constructive discussion. Leaders from all stakeholder communities must come forward and identify workable 
long-term solutions that achieve multiple benefits. They must work with other interests to get them done. 

The DVF also notes that lawsuits have returned as the mechanism of choice to advance stakeholder interests 

and stop action. The lawsuits cost time and resources that would be better spent developing science and 

workable solutions. These actions express a fear that conditions will worsen and a frustration with the slow 
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pace and repetitive discussions that impede action. Stakeholders and State and Federal agencies need new 

mechanisms for increasing understanding, clarifying issues, identifying solutions, and developing agreements. 

Everyone needs a new path to workable solutions, implementation, and results. 

Since 2011, the DVF set the following expectations: 

Water and environmental interests working together to develop a water management system that 

supports a healthy ecosystem. 

Delta interests working with fisheries and habitat interests to develop restoration projects that 

support the Delta economy. 

Water interests working with Delta interests to develop a levee investment strategy that protects the 

Delta economy and the water conveyance system. 

These expectations for joint problem-solving are still valid today. Stakeholder leadership is needed to make 

these a reality so California can achieve the Two Co-Equal Goals while protecting and enhancing the Delta as 

an evolving place. 

Recommendations and Observations 
The Delta Vision Foundation recommends the following actions to improve the leadership and constructive 

cooperation of stakeholder interests in supporting the Two Co-Equal Goals and implementing the actions in 

the Delta Vision Strategic Plan. 

1. Reinvigorate the Coalition for Delta Projects and continue the 1112 Counties Coalition" to accelerate near­

term actions. 

2. Establish a multi-interest stakeholder discussion of core issues of Delta and regional water management 

and investment, habitat restoration, Delta levees, and the commitments and assurance necessary to 

achieve the Two Co-Equal Goals while protecting and enhancing the Delta as an evolving place. 

3. Develop and obtain signatures from agencies and stakeholders to a commitment to collaboration, 

alternative dispute resolution, and arbitration before filing lawsuits. 
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Section 4 
Status of the Two Co-Equal Goals 

Assessment of Co-Equal Goals 
Previous sections describe the progress of implementing the Delta Vision Strategic Plan (DVSP) and the 
leadership, effectiveness, and cooperation of State and Federal agencies responsible for implementation and 
stakeholders who support and influence action. However, the most important aspect of implementing the 
DVSP is achieving actual results that improve conditions in the Delta and for the state as a whole. The actions 
and behaviors are valuable as meaningful 11inputs" to the major 110utcome" of achieving the Two Co-Equal 
Goals, but it will be the results that matter for the people, businesses, habitats, and species that depend on the 
Delta and a reliable water supply. 

Since the DVSP was released in 2008, there has been virtually no concerted effort to develop and implement 
outcome performance measures for the Two Co-Equal Goals and Delta as place. In spite of clear direction in 
the 2009 water legislation that the Delta Plan should be based on performance management, the Delta 
Stewardship Council (DSC) has deferred development and implementation of performance measures until 
after completing the Delta Plan. State and Federal agencies are developing biological goals and objectives for 
the Bay-Delta Conservation Plan, which should guide much of the ecosystem restoration in the Delta. Until 
outcome-based performance measures are in place for the important components of the DVSP or Delta Plan, 

the Delta Vision Foundation (DVF) reports on a simple measure of accomplishment for the Two Co-Equal Goals. 

In the near term, DVF is most concerned about 
results that reduce the risk of failures or losses 
related the Delta ecosystem and water supply 
reliability. Failures or losses might include 
seismic events that disrupt the State and 
Federal water supply delivery system for an 
extended period, the extinction of a species or 
loss of critical habitat, or substantial economic 
losses resulting from the inability of the water 
supply infrastructure to adapt to droughts, floods, sea level rise, or other changes in California's weather and 
climate. 

Similar to wildfire risk, the DVF assessment of the status of the Two Co-Equal Goals describes the risk that 
substantial, undesirable outcomes could occur for California. The evaluation is based on the observations and 
perspectives provided by agency representatives, stakeholders, and others who provided input to DVF. 

The Delta Vision Foundation concludes that the situation remains critical. In fact, the lack of urgency and 
implementation since the 2008 Delta Vision Strategic Plan means the conditions are inching toward extreme. 
The State of California is one earthquake, one extended drought, or one series of heavy spring storms away 
from catastrophic environmental and economic losses for the people and species that depend on the Delta. In 
the recent past around the globe, there have been catastrophic events that devastated people, demolished 
infrastructure, decimated habitats, and disrupted national and global economies. This risk of catastrophic loss 
and the slow steady decline from conflict and inaction means that California must act now, in small and large 
action to reduce risks for the ecosystem and economy. Effort alone is not sufficient; decisive action is needed. 

Following the assessment of the Two Co-Equal Goals is a brief discussion of the critical linkages among the 
actions and strategies in the DVSP that must be maintained to achieve the Two Co-Equal Goals. Section 5 
provides the Delta Vision Foundation 11Five Overall Recommendations" for the State and other organizations 
working to achieve the Two Co-Equal Goals. 
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Delta Ecosystem 
The Delta ecosystem remains at critical risk of failure. Since the Delta 

Vision Task Force began its work in early 2007, substantial effort has 

been expended to develop the DVSP, implementing legislation, 

implementation guidelines, and project plans, including the Delta 

Plan, Delta Economic Sustainability Plan, Delta Conservancy Strategic 

Plan, Central Valley Flood Protection Plan, and administrative draft 
Bay-Delta Conservation Plan. While effort and attention on the Two 

Co-Equal Goals and plans to achieve them is commendable, there have been few 110n-the-ground" changes to 

protect and restore the Delta ecosystem. 

The court-ordered changes in export operations have provided some measure of protection for fish and 

habitat, but the risks to habitat and species are broader and more complex than water export operations 

alone. There is increased momentum for near-term restoration actions, particularly those that would increase 

floodplain habitat, but many of these projects have been planned for more than 10 years. Some tidal marsh 
restoration has been completed at Liberty Island and riparian habitat enhancement has been included in many 

Delta levee maintenance projects. There are several promising, collaborative efforts underway to conduct 

pilot tests of water operations to improve delta smelt and salmon habitat and salmon migration. These pilot 

projects are encouraging first steps toward adaptive management, but much more action is needed, now. 

The urgency for action cannot be understated. The scope and scale of necessary actions to restore and 
recover a functioning ecosystem in the Delta is substantial. Habitat improvements of all types and revised 

water management strategies are needed. Restoration planning must now move rapidly into implementation 

and adaptive management. Additional pilot projects, with monitoring and performance evaluation, are 

needed immediately. The core agencies (Department of Fish and Wildlife, Department of Water Resources, 

Delta Conservancy, and State and Federal Water Contractors Agency), along with Federal agencies and non­

governmental organizations and in coordination with local landowners, must develop an implementation focus 

through further collaboration to accelerate habitat restoration and demonstrate measurable improvements in 

ecosystem function. 

Water Supply Reliability 
Water supply reliability statewide also remains at critical risk of 

failure. The 2011 water year was wet, 2012 was dry until late season 

rain improved the outlook, and 2013 was wet early and extremely 

dry since January. These three years together demonstrate the need 

for and inadequacy of California water management and 

infrastructure. In 2011, there was more water available than could 

be stored for future use. In 2012, water users were faced with 

substantial cutbacks, just a year after all the reservoirs filled. In 2013, early rains raised expectations that 

water could be delivered south of the Delta, but dry conditions changed the outlook. 

Pumping restrictions to protect delta smelt and other species further highlight the facilities and operational 

constraints in the system. In spite of decades of recognition that California water infrastructure is inadequate 

to meet the needs of families, fish, farms, and factories, few significant actions have improved the long-term 

reliability of water supplies from the Delta, on which most of California depends. Together, the last five years 

demonstrate that California's water supply system lacks the flexibility to adapt to variable precipitation and 

meet the needs of people and the environment. 

The complexity and challenge of increasing flexibility and security in the State water supply system is daunting. 

As with ecosystem restoration, the urgency for action cannot be understated. Increasing the flexibility to 
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capture more water in wet years and make it available where needed in dry years requires substantial planning 

and investment, which is taking decades. Storage studies continue to delay planning documents and decisions. 
Long-term conveyance and storage studies must be integrated to identify workable solutions that increase 

water availability and storage for people and the economy in wet years and leave water in the Delta and its 

tributaries for fish and habitat in dry years. 

Integrated regional water management and water use efficiency requirements are increasing local and 

regional action to manage water more effectively. Over time, these actions will help improve water supply 

reliability, but immediate action is still needed to improve drought contingency planning, streamline water 

transfer procedures, and implement other immediate-term water management actions. Design, 

implementation, and testing of through-Delta conveyance and Delta water quality improvements have 
stopped completely. Concerted, focused action is needed to finalize and implement these interim actions. 

Regional water management planning and implementation must continue as a collaborative effort between 

the State and local government because it has proven to be the most effective means for developing water 

supply flexibility. Long-term funding for both infrastructure investment and water management is needed 

now. 

Linkages 
The DVSP described a comprehensive set of integrated and linked goals, strategies, and actions to achieve the 
Two Co-Equal Goals. Many of the actions will take decades to implement, but to be successful, the State, 

Federal agencies, water users, and stakeholders must advance the Two Co-Equal Goals by maintaining the 

linkages among actions in planning and implementation, now and in the future. Just as the Two Co-Equal 

Goals are inextricably linked, several planning and implementation linkages are now particularly critical for 

success: 

Governance and Funding 

Science and Policy 

Storage and Conveyance 

Water and Habitat 

Delta Economic Development and Levee Security 

Water Supply Reliability and Ecosystem Funding 

Action and Performance Results 

The urgency for decisions on specific components of the solution, continued litigation about current 

operations, and ongoing positional advocacy are taking precedence over the near-term actions and linked, 

integrated approaches that will actually solve problems, improve conditions, and build capacity for long-term 

success. Delta levee improvements are not planned and implemented to protect both local resources and 

critical statewide infrastructure. Efforts to develop Delta flow objectives, complete the Bay-Delta Conservation 

Plan, and implement the Delta Plan are 
coordinated, but integration and linkages are 

not developed. Storage and conveyance plans 

are not integrated and linked to develop the 

most effective and efficient infrastructure. 
Near-term actions to advance the Two Co-Equal 

Goals are largely ignored, rather than 

implemented in a way that links to and supports 

long-term solutions. Plans and policies are not effectively linked to performance, monitoring, and 

accountability. Success in these and other areas is impossible without leadership from the Governor and 
Legislature to provide near-term and long-term funding to balance public benefits and beneficiary pays. 
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These linkages are some of the core issues that have eluded resolution for decades. There are signs of 

positive, constructive coordination to link actions to achieve multiple benefits, such as the Yolo Bypass 

Working Group and the discussions of 110elta Projects We Can All Agree On." However, the State lacks 

leadership direction and interagency alignment to act on a coordinated, linked plan of near-term and long­

term actions. Without leadership and action, the State and stakeholders will remain in the endless do-loop of 

plan, approve, sue, and plan again. State and Federal agencies and stakeholders must refocus efforts to 

develop policies, assurances, and commitments that link actions and in cent performance to achieve the Two 

Co-Equal Goals while protecting and enhancing the Delta as an evolving place. 

The following are some possible mechanisms for assuring coordinated, linked progress. 

Compact signed by the State and major stakeholders with a framework for linked actions 

o Performance requirements and metrics for adaptive management 

o Work plan to implement linked actions 

o Timeframe to perform 

Companion legislation to the 2014 Bond Measure to require linkages and progress 

Bond covenants 

Contract requirements for isolated conveyance facilities 

o Legal obligation to operate to restore Two Co-Equal Goals 

o Obligation to optimize water conservation and water use efficiency 

o Operational performance requirements 

o Contractors deposit funds into account to fund storage 

o Oversight responsibilities and rights 

o Limitations on amount of water exported through isolated conveyance until storage is 

constructed (timing; requisite outflows for kinds of years) 

Stakeholder oversight council 
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Section 5 
Conclusions and Recommendations 

Introduction 
The Delta Vision Strategic Plan (DVSP) recommended a comprehensive set of integrated and linked actions to 
achieve the Two Co-Equal Goals: (1) Restore the Delta Ecosystem; and (2) Ensure Water Supply Reliability. It 

also underscored a sense of urgency for action and implementation. Since the Delta Vision Strategic Plan was 

completed in 2008, the Legislature approved, and the Governor signed into law, a landmark package of water 

bills to revise governance of Delta issues and refocus State agencies on addressing the complex, interrelated 

problems of the Delta. The Delta Vision Foundation (DVF) monitors the progress of efforts to implement the 

recommendations included in the Delta Vision Strategic Plan and the requirements of the 2009 water 

legislation and other laws. 

The Delta Vision Foundation openly and widely invited input from agencies, stakeholders and the public and to 

gather information in formulating this Report Card. DVF staff requested self-evaluations from directors and 

chairs of 19 Federal and State agencies, boards, commissions, and councils with important planning, oversight, 

and implementation responsibilities in the Delta. Staff also conducted 36 interviews with stakeholders, agency 

staff, and members of the public to gather information and perspectives on progress and accomplishment. 

The DVF online survey was also distributed to approximately 1,150 people working on or interested in Delta 

issues. To recognize and honor the time and expertise that all of the participating individuals contributed to 

the development of this 2013 Delta Vision Report Card, assessments, input and results are summarized in the 

Appendices, which are available on the DVF website. 

Conclusions 
The Delta Vision Foundation identified the following overall conclusions about efforts to achieve the Two Co­

Equal Goals while protecting and enhancing the Delta as an evolving place. Three conclusions continue to 

offer hope for the State's ability to address the complex Delta problems that have defied solution for decades. 

The level of effort and coordination continues to impress. Across all agencies and organizations, there is an 

honest and sincere commitment to completing assignments, coordinating with other organizations, and 

identifying solutions to complex problems. This commendable effort is underway at a time when State and 
Federal resources are declining and staffing levels at all agencies are at critically low levels. 

The Two Co-Equal Goals influence discussion and decision-making across all organizations. Establishing the 

Two Co-Equal Goals as State policy and now as Federal policy for California has reshaped the discussion of 

Delta problems. All participants are discussing the tradeoffs in efforts to achieve the Two Co-Equal Goals while 

protecting and enhancing the Delta as an evolving place and the opportunities that can maximize 

accomplishment of these goals at the same time. 

Major plans and science programs are advancing. The State has made significant strides in developing the 

major plans described in the DVSP and subsequent legislation-the Delta Plan, Economic Sustainability Plan, 

Delta Conservancy Strategic Plan, and Central Valley Flood Protection Plan are complete. The Bay-Delta 

Conservation Plan has made major advances in preparing and releasing analysis results and the State Water 

Board updates to the Bay-Delta Water Quality Control Plan are underway. Although some participants are 

frustrated about the pace or quality of these plans, the plans form a solid foundation for future work. 

However, as noted in Section 4, Co-Equal Goals, the status of the Two Co-Equal Goals both remain in critical 

condition, threatening California's environmental and economic future. The State, Federal agencies, and 

stakeholders have made little, if any, progress in reducing the risks to water supplies and the environment and 

resolving historic conflicts that have impeded progress. The 2011 Delta Vision Report Card noted, "The lack of 
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tangible progress in implementing the Delta Vision Strategic Plan (submitted in 2008) and resulting authorizing 

legislation (passed in 2009) is sobering." This statement is still true two years later. The following are five 

factors that demonstrate the underlying reasons for the overall lack of progress and results. 

Coordination efforts lack integration and public accountability. As the State has implemented the guidance 

of the DVSP and requirements of the 2009 water legislation, planning and projects have become increasingly 

compartmentalized to avoid complexity: storage is not linked to conveyance, planning is not linked to funding 

for implementation, actions are not linked to performance outcomes. Planning and implementation processes 

are not yet accountable to the public through responsiveness, issue resolution, and performance reporting. 

The Two Co-equal Goals can only be achieved through a linked and integrated approach to immediate, near­

term, mid-term, and long-term actions that is accountable for progress and results. 

Near-term actions are stalled, even those with broad support. Planning and implementation of near-term 

actions to improve through-Delta conveyance, secure critical infrastructure, reduce fish impacts, and restore 

habitat have stalled. There are signs of encouraging momentum on some ecosystem restoration projects, but 

action on levee improvements, barriers, and screens to protect land uses, improve water quality and fish 

migration, and secure water supplies has deteriorated since 2012. Stakeholders have broadly supported 

dozens of Delta projects that should advance, but agencies have not responded with the focus and attention to 

get them done. 

Performance outcomes are missing. Substantive development of performance outcomes has been deferred in 

favor of efforts to develop policies, facilities plans, and environmental reviews. Performance management is a 

critical element of State and Federal leadership to achieve long-term success. At the leadership level, the State 

and Federal Governments must develop and describe concise policy objectives for water supply reliability, 

ecosystem restoration, and Delta as place to align planning and action at all levels of government. Staff must 
then develop the performance measurement and reporting to assure accountability. 

The State lacks focus and capacity for implementation. Across all relevant State agencies, the State does not 

have the capacity or experience to implement major water supply and ecosystem restoration projects. 
Planning, evaluation, regulations, and guidelines proceed, but on-the-ground implementation stalls. Near­

term projects and streamlined permitting processes would build experience and capacity to implement. The 
State regulatory and implementing agencies must articulate a clear definition of their roles in implementation 

and where functions will be delegated to others to accelerate progress. 

Important Delta programs are underfunded. The Governor and the Legislature have failed to address funding 
needs for near-term actions and assignments and deferred discussions of funding and finance approaches for 

long-term plans. The State relies too heavily on bond funds for planning, administrative, and oversight 

activities. Stable, long-term funding sources, with appropriate assurances for efficiency, are needed. 

Administration and oversight of existing bond funds should be streamlined so that those funds are distributed 

promptly to invest actual improvements. 

Strong and decisive leadership is needed to re-energize the urgency for linked, integrated action reflected in 

the Delta Vision Strategic Plan and subsequent water legislation. Now is the time for the Governor and 
Legislature to re-engage and guide the State agencies and stakeholders to integrate efforts and link 

implementation actions in a manner that will achieve the Two Co-Equal Goals. The Governor must provide the 

leadership and the Legislature must provide the resources to implement actions and linkages. Federal 

agencies and Congress must be active partners to help develop and implement workable solutions. The State 
and Federal Governments together must establish the forums and mechanisms to address and resolve the 

core conflicts that impede progress and action. Stakeholders must step up to foster the necessary, 

constructive dialogue to resolve conflicts and develop joint commitments. 

Now is the opportunity to turn planning progress into integrated commitments, action, and results. 
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Overall Recommendations 
Alignment, Assurance, Accountability, and Action 
The following 11Five Overall Recommendations" provide a road map for the State Administration, Legislature, 

Federal agencies, and stakeholders to act with the necessary urgency to advance the Two Co-Equal Goals while 

protecting and enhancing the Delta as an evolving place. 

Strong, visionary leadership is needed to establish the alignment, assurances, accountability, and action of 

State and Federal agencies in solving Delta challenges. That leadership must come from the Governor and 

Secretaries of the Department of the Interior (Interior) and Department of Commerce (Commerce). The 
Governor and the Secretaries must define and commit the State and Federal Governments to the long-term 

vision for the next 50 to 100 years and how it will be achieved through a comprehensive, integrated set of 

actions that address the full suite of problems in the Delta-sustainability and resiliency of natural resources, 

water supply, and the economy. Further, the leaders must work with agency leadership and stakeholders to 

develop the commitments and accountability to assure action, progress, and results that will endure through 

changes in administrations. 

The Delta Vision Foundation is concerned that the narrow focus of the Governor's Administration and new and 

acting leadership at Interior and Commerce are not providing the overall vision, strategy, and action plan that 

are necessary to align agencies and stakeholders to a common purpose and committed action. 

1. Align Strategies, Actions, and Agencies 
Aligning, linking, and integrating statewide and Delta strategies, actions, and agencies is the only means for 

defining and advancing Delta solutions that are technically, politically, and economically feasible. 

Strategies. The following strategies, grounded in the Delta Vision Strategic Plan, describe the means to 

accomplish the Two Co-Equal Goals while protecting and enhancing the Delta as an evolving place. These 

strategies are the basis for aligning agencies and stakeholders over the long term. 

Secure the existing system to prevent further loss of species, water supply, people, and Delta 

resources. 

Invest in system improvements that increase flexibility to store and retain water in wet periods and 
divert less in dry periods. 

Manage water and restore habitats through adaptive and real-time management based on sound 

science. 

Support change, adaptation, and resiliency of economies, natural systems, and infrastructure. 

Increase the efficiency of government and stakeholder decision-making and implementation. 

Actions. The following core actions must be linked and integrated through investment commitments, 

legislation and policies, contracts and covenants, and regulation. These actions are broadly acknowledged as 

necessary elements of solving the Delta challenge, but commitments and linkages are not sufficient to ensure 

consistent, continuous action in all areas that will endure through changes in elected leadership. 

Levee Investments and Through-Delta Conveyance. 

Surface and Groundwater Storage, particularly in the San Joaquin Valley and Tulare Lake Basin. 

Improved Conveyance. 

Habitat Restoration and Ecosystem Management. 

Regional Water Efficiency and Alternate Supplies. 
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Agencies. State and Federal agencies with core management roles must be aligned, coordinated, and publicly 

accountable. The Delta Vision Foundation has repeatedly recommended a public-facing State Action Team 

that articulates the vision, strategy, work plan, and progress reporting necessary for success. While State and 

Federal coordination has improved, the agencies do not demonstrate a coordinated implementation plan or 

address areas that are not advancing. The Governor should establish, by executive order, a Delta Strategic 

Action Team of State agencies, with cooperation of relevant Federal agencies, and direct it to prepare a 

coordinated implementation work plan, consistent with and incorporating the Delta Stewardship Council's 

Implementation Committee. The following are the agencies with core management responsibilities. 

Natural Resources Agency (including Department of Water Resources and Department of Fish and 

Wildlife). 

Delta Agencies (Delta Stewardship Council, Delta Protection Commission, and Delta Conservancy). 

State Water Resources Control Board (and regional boards). 

Departments of the Interior and Commerce (Reclamation, USFWS, and NMFS). 

Other Federal Agencies (USEPA, Army Corps of Engineers, USGS). 

2. Assure Comprehensive Implementation 
Establishing a sustainable, resilient Delta will only occur through implementation of the comprehensive set of 
actions outlined in the Delta Vision Strategic Plan-near-term and long-term, in the Delta, and outside the 

Delta. The political success of this effort requires that assurances and commitments are in place to advance all 

actions equitably, reasonably, promptly, and efficiently. 

Linkages. The following are several examples of the critical linkages that must be assured. 

Link habitat restoration, species improvement, and water diversions. 

Link storage, retention, and conveyance to assure flexibility, particularly in dry years. 

Link levee investment to statewide benefits and to beneficiaries who will invest. 

Link regional water management and efficiency improvements to accessibility of water from the Delta 

watershed. 

Link science, adaptive management, and performance monitoring to regulatory decision-making and 
real-time management. 

Commitments. Establishing these linkages and commitments is critical, but not easy. The following are 

several possible mechanisms for assuring coordinated, linked progress. 

Compact signed by the State and major stakeholders with a framework for linked actions 

o Performance requirements and metrics for adaptive management 

o Work plan to implement linked actions 

o Timeframe to perform 

Companion legislation to the 2014 Bond Measure to require linkages and progress 

Bond covenants 

Contract requirements for isolated conveyance facilities 

o Legal obligation to operate to restore Two Co-Equal Goals 

o Obligation to optimize water conservation and water use efficiency 

o Operational performance requirements 

o Contractors deposit funds into account to fund storage 

o Oversight responsibilities and rights 
o Limitations on amount of water exported through isolated conveyance until storage is 

constructed (timing; requisite outflows for kinds of years) 
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3. Answer to the Public and Remain Accountable 
For more than two decades, the State and Federal Governments and stakeholders have failed to establish a 

meaningful, effective system of accountability for progress, results, and efficiency. Without such a system, 

public support and funding for critical investments is evaporating. Without uniform, objective reporting, 

positional posturing based on disparate objectives dominates discussion and decision-making. Four types of 

accountability are critical-issues, institutions, public, and performance. 

Issues. The Delta Strategic Action Team recommended above must begin by defining the overarching 

outcomes, objectives, and strategies to achieve the Two Co-Equal Goals while protecting and enhancing the 

Delta. Without this common definition, planning and regulatory actions will continue as disparate actions 

achieving differing interpretations of state and federal law. As discussed below, the work to define and resolve 

these issues to date has lacked sufficient public accountability and responsiveness. 

Institutions. Implementation strategies must be designed with the appropriate mix of independent decision­

making and collaborative processes. Regulatory and oversight decision-making must remain independent, 

consistent with legal authorities. These decisions should be informed by collaborative, transparent work in 

science, engineering, economics, law, and policy. Proposed implementation structures must maintain this 

distinction. 

Public. Current planning activities for the Delta lack effective public accountability and oversight. The 

Legislature should expand its oversight of the 2009 water legislation to identify where additional action by the 

Legislature is needed to ensure implementation, e.g., funding. The Governor should establish a Stakeholder 
Oversight Council as a companion to the Delta Strategic Action Team to advise the State and Federal agencies 

on critical issues for attention and resolution and to provide performance and fiscal oversight. 

Performance. Three to five top-level, policy performance measures must be defined and implemented 

immediately to report objectively on results towards the Two Co-Equal Goals. The performance measures 

should be consistent with the outcomes, objectives, and strategies defined by the Delta Strategic Action Team. 

The following are initial examples for consideration, based on input provided to the Delta Vision Foundation. 

Ecosystem 
Population trends for high priority aquatic species such as delta smelt and winter-run Chinook salmon. 

Population trends for high priority avian species. 

Water Supply Reliability 
Trends in water diversions from the Delta watershed, by water year type and region (the objective is 

more in wet and less in dry). 

Trends in water availability at the end user from all sources, by water year type and region. 

Delta as Place 

Fiscal 

Annual farm gate receipts and total agricultural output and annual economic output from recreation 

and hospitality for the Delta region, showing actual amounts and growth trends relative to other 

regions. 

Delta levee failure risk and quantification of people, assets, and infrastructure at risk. 

Planning and administrative costs as a percentage of construction/implementation costs for State and 

Federal programs and projects (objective is downward trend), benchmarked against similar multi­
disciplinary restoration programs. 
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4. Act Now to Build Implementation Capacity 
The State and Federal Governments must immediately accelerate implementation of five or six near-term 

projects. A variety of projects in or related to the Delta should be selected to demonstrate streamlined 

coordination and build implementation capacity. The Delta Strategic Action Team should consider projects 

that are ready or near-ready for implementation in ecosystem restoration, Delta levees, economic 

development, fish protection, and Delta water quality. These projects could be drawn from the list developed 

by the Coalition for Delta Projects. The Delta Strategic Action Team should ensure that project 

implementation teams include appropriate accountable leadership, expedited permitting, science review, 

work planning, progress reporting, monitoring plans, and adequate funding. The Legislature should act as 

necessary to fund these projects. The Governor should direct State agencies to expedite the projects. The 

Delta Strategic Action Team should commit to streamlining reviews and approvals, addressing public concerns, 

and removing barriers to implementation. 

5. Resolve Key Issues and Refrain from Litigation 
The Delta Vision Foundation is encouraged by the recent advancement of Delta planning and regulatory 
activities, including the Delta Plan, the State Water Board Bay-Delta Plan proceedings, and the early release of 

BDCP planning and environmental review documents. These advancements offer an opportunity for real 

progress on some of the Delta's most vexing water management and restoration actions. The Delta Vision 

Foundation notes positive steps in some areas, particularly recent efforts to establish collaborative science for 

the Biological Opinions and the Delta Dialogues, which are convening diverse participants to explore interests 

and build understanding among historic opponents. 

However, the Delta Vision Foundation also notes three important challenges: 

1. As planning and regulatory decisions approach, stakeholder and agency positions are hardening, 

reducing the opportunity for discussion and resolution of critical issues. Reams of documents are now 

available for public review (a positive step), but transparency of documents is not a substitute for 

meaningful discussion and resolution of issues as stakeholders and the media seek to understand the 

implications. 

2. Key interests are continuing to turn to the courts to resolve conflicts, and those that haven't sued yet, 

are rattling sabers in preparation. The courts are an expensive, resource-intense means of decision­
making. 

3. There are few effective forums for meaningful discussion and resolution of the broad conflicts and 

there are no alternatives to litigation. 

Issues Resolution. The Governor should direct the Delta Strategic Action Team to identify, with input from the 

Stakeholder Oversight Group and others, the ten highest priority conflicts that impede progress in achieving 

the Two Co-Equal Goals while protecting and enhancing the Delta as an evolving place. Further, the Delta 

Strategic Action Team should be charged with recommending an action plan and budget to address and 

resolve these conflicts through collaboration, joint fact-finding, mediation, arbitration, alternative dispute 

resolution, or other similar means. 

Lawsuit Restraint. Stakeholders from all interest groups must create a secure space for discussion and 
resolution of issues and conflicts. Stakeholders and agencies should develop and sign a joint commitment to 

use collaboration, joint fact-finding, mediation, arbitration, or alternative dispute resolution, to resolve 

conflicts before filing lawsuits. The Legislature, Federal agencies, and stakeholders should establish a fund and 
provide money to support these mechanisms to resolve conflicts and avoid lawsuits among agencies and 

stakeholders. Structure the fund to accept funding from Federal and State agencies and from stakeholders 
and other sources. 
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Specific Recommendations 

Actions Progress 

Near-term Actions 
1. As part of the Northern California Catastrophic Flood Response Plan, the Emergency Management Agency, 

in partnership with other agencies, should conduct a formal assessment of regional capacity to respond to 

catastrophic events in the Delta, including multiple levee failures from an earthquake. This assessment 

should include, among other agencies: Business, Transportation, and Housing Agency; Department of Fish 

and Wildlife; Department of Water Resources; and Delta Protection Commission. A report of the results 

should be presented to the Governor, Delta local governments, and Delta Protection Commission. 

2. The State Water Resource Control Board, in cooperation with the Department of Fish and Wildlife, should 

develop a coordinated work plan, budget, and schedule for implementing in-stream flow analyses 

upstream of the Delta and report on progress through the State Water Resources Control Board Delta 

Strategic Work Plan. The Legislature should provide the resources to implement the plan. 

3. The Department of Fish and Wildlife should secure funding from the State and other sources for tidal 

marsh restoration in Dutch Slough, on Meins Landing, and for floodplain improvements in the Yolo Bypass. 

4. The Department of Water Resources should develop and implement a work plan and schedule to 

accelerate consideration of low flow fish screening alternatives at the Clifton Court Forebay. 

5. The Department of Water Resources and the Bureau of Reclamation should reinitiate the review of the 

Franks Tract and Three Mile Slough Barrier projects. 

6. The Delta Stewardship Council and Natural Resources Agency should immediately convene a Near-Term 

Actions Implementation Team, including the Department of Water Resources, Department of Fish and 

Wildlife, Emergency Management Agency, Delta Protection Commission, Delta Conservancy, and other 

relevant agencies. This team should be integrated with the recommended Delta Strategic ActionTeam 

and consistent with the Delta Stewardship Council's Implementation Committee. The team should 

develop and accelerate an action plan to reduce risks of catastrophic failure, bolster emergency response, 

implement habitat restoration, and secure critical infrastructure. 

Governance 
1. The Governor should establish, by executive order, a Delta Strategic Action Team of State agencies, with 

cooperation of relevant Federal agencies, and direct it to prepare a coordinated implementation work 

plan, consistent with and incorporating the Delta Stewardship Council's Implementation Committee. The 

work plan should describe the integration, implementation, and oversight of Delta and statewide actions, 

including the Delta Plan, BDCP, the Bay-Delta Plan, Ecosystem Restoration Plan, levees, flood 

management, water storage, regional water management, and Delta economic development. 

2. The Legislature should immediately provide five years of funding for the Delta activities of the Delta 

Stewardship Council, Delta Protection Commission, Delta Conservancy, State Water Resources Control 

Board, and Department of Fish and Wildlife. A reliable source of money is essential for implementing their 
legislatively mandated responsibilities towards achieving the Two Co-Equal Goals. 

3. The Governor and the Legislature, working with stakeholders, should develop a process to define funding 

and financing principals and approaches. 

4. The Legislature and the Delta Stewardship Council should expand the Delta Science Program and the 

Independent Science Board to include economics expertise. 
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Ecosystem Restoration and Recovery 
1. The Natural Resources Agency, State Water Resources Control Board, and Delta Stewardship Council 

should immediately develop a joint approach for setting the restoration objectives for the Delta. 

Additionally, to guide planning and decision-making for water supply reliability and ecosystem restoration, 
the agencies should establish standards and requirements. 

2. The State implementing agencies (Department of Fish and Wildlife, Department of Water Resources, and 

Delta Conservancy) should develop an agreement (such as an MOU) and work plan to address 

coordination, funding, and implementation of near-term and mid-term ecosystem restoration actions. 

Other parties could include Federal agencies, local governments, the State and Federal Water Contractors 

Agency, non-governmental organizations, and others as appropriate. 

3. The State implementing agencies (Department of Fish and Wildlife, Department of Water Resources, and 

Delta Conservancy) should identify several immediate restoration projects for joint execution through the 

Delta Conservancy. 

Delta Vitality and Security 
1. The Delta Protection Commission and Delta Conservancy should increase coordination and cooperation 

with the Department of Food and Agriculture, Federal Natural Resource Conservation Service, and others 

regarding economic development opportunities in the Delta. 

2. The Department of Water Resources, in coordination with the Delta Protection Commission, Emergency 

Management Agency, and the U.S. Army Corps of Engineers, should develop and implement a work plan 

and schedule for completing local land management and risk reduction plans for the five priority 

communities in the Delta (Walnut Grove, Locke, Clarksburg, Courtland, and Terminous). 

3. The Department of Transportation should complete the analysis of highway protection strategies for the 

Delta and construct improvements. 

4. The Legislature should identify and commit to reliable funding sources for compensation for landowners 

and counties, including taxes, fees, and levee assessments, that might be modified by other actions. 

5. The Delta Stewardship Council should immediately initiate its development of the levee investment 

priorities, including stakeholder engagement and coordination with the Department of Transportation and 

a workgroup with the California Public Utilities Commission, California Energy Commission, and all public 

utilities that own facilities in the Delta. 

6. The Director of the Department of Water Resources should immediately direct money from Proposition lE 
and other available sources to fund levee improvements needed to protect water delivery infrastructure in 
the Delta and through-Delta water conveyance channels. 

7. The State should convene, in collaboration with Federal agencies, a broad group of experts, including levee 
engineers with seismic experience and disaster experience, construction and cost-estimation experts, 

hydraulics and hydrology experts, military personnel, and other disaster response experts, and others to 

consider and evaluate projected response to actual, realistic disaster scenarios for high water event levee 

failures and a major seismic event. 

Water Supply Reliability 
1. The Natural Resources Agency, State Water Resources Control Board, and Delta Stewardship Council 

should develop a joint approach for defining water supply reliability and setting the objectives for the 

Delta immediately. The agencies should further establish standards and requirements to guide planning 

and decision-making about water supply reliability and ecosystem restoration. 

2. The Delta Stewardship Council and Natural Resources Agency should develop or improve policies and legal 

requirements to link storage, conveyance, and regional water management to ensure the 11more in wet, 
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less in dry" strategy. This linkage will enable the agencies to evaluate and demonstrate the benefits of 

operational flexibility in achieving the Two Co-Equal Goals, and ensure the right-sizing of planned facilities. 

3. The Natural Resources Agency, Department of Water Resources, and Delta Stewardship Council, working 

with Federal partners and local interests, should immediately develop a strategy and work plan for 
accelerating actions to secure and improve through-Delta conveyance. 

4. The Department of Water Resources should compile and report quantifiable information on how each 

region of the state uses Delta watershed water and how each region plans to reduce future reliance on the 

Delta in meeting their future water needs. 

Leadership, Effectiveness, and Cooperation 

State Legislature 
1. Maintain funding for habitat restoration, storage, and regional water management in the water bond. 

2. Establish commitments and assurances to link and integrate Delta and statewide actions through bond 

requirements and legislative requirements. 

3. Secure funding for Delta implementation and science activities for the next five years. 

4. Establish appropriate legislative oversight and public accountability for near-term actions, BDCP, flood 

management and levees, ecosystem restoration, water storage, and regional water management. 

5. Establish a fund and provide funding to support the use of collaboration, joint fact-finding, mediation, 

arbitration, or alternative dispute resolution, to resolve conflicts and avoid lawsuits among agencies and 

stakeholders. Structure the fund to accept funding from Federal and State agencies and from stakeholders 

and other sources. 

Governor's Administration 
1. Immediately direct State agencies, through executive order, to plan, implement, and operate to achieve 

the Two Co-Equal Goals. 

2. Through policy directive, articulate the State leadership plan for implementing the linked, integrated 

actions to achieve the Two Co-Equal Goals, consistent with the Delta Vision Strategic Plan and subsequent 

implementing legislation. 

3. Establish, by executive order, a Delta Strategic Action Team of State and Federal agencies, along with a 

Stakeholder Oversight Committee, to define the management plan, schedule, performance outcomes, and 

public accountability procedures for implementing the State leadership plan. Incorporate the requirement 

of the Delta Stewardship Council Implementation Committee into the Delta Strategic Action Team. 

4. Prepare budget proposals to establish secure, long-term funding sources for critical regulatory, oversight, 
science, and Delta implementation functions. 

5. Immediately direct State resources to implement near-term actions to protect lives, secure water 

conveyance systems, restore critical habitat, and improve fish protection and water quality. 

Delta Stewardship Council 
1. Work with the Governor to establish the Delta Strategic Action Team, consistent with the DSC's role in 

establishing a Delta Plan Implementation Committee; assume a leadership role in developing the work 

plan, schedule, and public accountability for linked, integrated implementation. 

2. Immediately describe a near-term action plan to be implemented through the Delta Strategic Action Team. 

3. Develop unambiguous, concise description of expected outcomes and policy level performance measures; 

begin assessment and reporting immediately. 
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4. Immediately implement efforts to develop levee investment priorities, with effective stakeholder 

engagement to address and resolve issues. 

5. Work with stakeholders and the Delta Strategic Action Team to develop or improve policies to link water 

storage, water conveyance, levee improvements, regional self-sufficiency, and ecosystem restoration 

through improved water management and investment. 

Natural Resources Agency 
1. Work with the Governor and the Delta Stewardship Council to establish the Delta Strategic Action Team; 

assume a leadership role in developing the work plan, schedule, and public accountability for linked, 

integrated implementation. 

2. Implement additional negotiation and mediation approaches to resolve core issues and conflicts, including 

linkages and integration among Delta and statewide programs. 

3. Direct and coordinate departments and organizations within Resources to accelerate implementation of 

near-term Delta levee improvements, water conveyance improvements, and ecosystem restoration 

actions. 

4. Provide policy direction and analysis of how Central Valley water management systems can be operated 

and improved to capture more water in wet years and divert less in dry years to achieve the Two Co-Equal 

Goals; coordinate this effort with the State Water Board and the Delta Stewardship Council. 

Department of Water Resources 
1. Immediately update and present information on the operations, benefits, and costs of storage alternatives 

(north and south of the Delta, surface and groundwater) with and without consideration of Delta 

conveyance alternatives to describe how the Central Valley water management systems can be operated 

and improved to capture more water in wet years and divert less in dry years to achieve the Two Co-Equal 

Goals; coordinate this effort with the State Water Board and the Delta Stewardship Council. 

2. Establish milestones and deadlines for storage investigations, to coincide with the BDCP planning process 

and/or any subsequent process to design and engineer improved Delta conveyance. 

3. Prepare an evaluation and implementation plan to accelerate the investigation and implementation of 

through-Delta conveyance improvements, including fish screen options at Banks Pumping Station, barriers, 

dredging, levee improvements, and other near-term improvements in conveyance and supply reliability. 

4. Immediately complete the levee investment strategy and direct Proposition lE resources to improve 

levees that protect critical statewide infrastructure, including water conveyance. 

5. Conduct an independent review of the implementation strategy and management structure for design, 

construction, operation, and oversight of the BDCP program to assure appropriate independent oversight 

and public accountability. 

Department of Fish and Wildlife 
1. Work with the Delta Conservancy, Department of Water Resources, Delta Stewardship Council, BDCP, and 

other water, environmental, and Delta interests to develop a coordinated Delta ecosystem restoration 

implementation plan to meet objectives defined in the Delta Plan; identify near-term actions to be 

completed within five years and measure results. 

2. Provide additional clarity, focus, priorities, and performance measures for evaluating and recommending 
in-stream flow needs. 

3. Work with Federal fisheries agencies to prepare or further clarify recovery plans for fish species and the 

actions that can be implemented by BDCP, Central Valley Project Improvement Act, and other restoration 

programs consistent with the Delta Plan. 
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Sacramento-San joaquin Delta Conservancy 
1. Continue work with local interests and the Department of Fish and Wildlife, Department of Water 

Resources, Delta Stewardship Council, BDCP and other water, environmental, and Delta interests to 

develop a coordinated Delta ecosystem restoration implementation strategy to meet objectives defined in 
the Delta Plan; identify near-term actions to be completed within five years. 

2. Continue to establish the Delta Conservancy as the central information source for economic development 

and ecosystem restoration projects in the Delta by collecting, synthesizing, and reporting information on 

the objectives, status, location, and effectiveness of Delta projects. 

3. Continue work with U.S. Department of Agriculture Natural Resource Conservation Service and California 

Department of Food and Agriculture to identify and apply agricultural programs that can support and 

advance ecosystem restoration and economic development in the Delta. 

Delta Protection Commission 
1. Work with the Delta Stewardship Council, Department of Water Resources, Central Valley Flood Protection 

Board, and others to identify priority areas for levee protection and investment. 

2. Obtain needed funding from the Legislature and other sources to continue and expand economic 

development planning and implementation for the Delta through the Delta Investment Fund. 

3. Work with the local governments and the Department of Water Resources to complete local land use and 

risk reduction plans for the Delta communities of Walnut Grove (including the residential area on Grand 

Island), Locke, Clarksburg, Courtland, and Terminous. 

4. Continue to work with Delta interests and State and Federal agencies to identify and implement economic 
development opportunities for the region. 

5. Continue to advance emerge preparedness and response planning, in cooperation with the California 

Emergency Management Agency, Department of Water Resources, Delta Counties, and others. 

State Water Resources Control Board 
1. Evaluate and articulate how water users in the Central Valley can and should capture more water in wet 

periods and divert less in dry periods and the State Water Board's role in making that change. 

2. Complete phases 1 and 2 of the Bay-Delta Plan update. 

3. Update the five-year Delta Strategic Work Plan. 

4. Identify and recommend necessary additional improvements in water rights enforcement authority. 

Central Valley Regional Water Quality Control Board 
1. Continue leadership and coordination with other agencies to establish thorough and efficient water quality 

monitoring for the Delta. Work with these agencies to develop a stable, long-term funding plan and 

proposal. 

2. Provide guidance on scientific research needed for water quality management in the Delta Science Plan 

developed by the Delta Science Program and the Independent Science Board. 

California Water Commission 
1. Conduct public hearings and seek independent analysis to assure creativity and applicability of public 

benefits criteria. 

2. Provide guidance and recommendations to the Department of Water Resources storage investigations and 

Delta Stewardship Council regarding quantifying public benefits of storage and developing performance 
measures for the Delta Plan. 

3. Continue assessment and recommendations to address operations and maintenance staffing issues for the 

State Water Project. 
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Emergency Management Agency 
1. Complete the Memorandum of Understanding (or equivalent) with the Federal Emergency Management 

Agency regarding flood response and recovery commitments and agreements. 

2. Increase regional emergency management coordination with the Department of Water Resources, Delta 

Protection Commission, and Delta counties to align response planning, identify gaps, and implement 

corrective actions. 

3. Ensure that seismic events are considered and appropriate response and recovery measures are identified 
in the Northern California Catastrophic Flood Response Plan. Include independent review of risks and 

consequences. 

4. Prepare an annual report on the progress of implementing the Delta Multi-Hazard Task Force Report 

recommendations. 

5. Prepare a five-year plan of exercises and drills for the Delta. 

Central Valley Flood Protection Board 
1. Coordinate with the Delta Stewardship Council and Department of Water Resources to complete the Delta 

levees investment priorities by January 1, 2015. 

2. Maintain coordination and provide progress reports to the Delta Strategic Action Team regarding planning 

and implementation of floodplain enhancements in the Sacramento and San Joaquin Rivers. 

Department of Food and Agriculture 
1. Continue and expand efforts to provide expertise, facilitate Federal participation and funding, and 

coordinate with the Delta Stewardship Council and Delta Protection Commission on agricultural 

enhancement and innovation in the Delta. 

2. Increase regionalization of the Agriculture Vision 2030 to identify regional needs to sustain agriculture in 

the Delta, Sacramento Valley, San Joaquin Valley, and other areas that rely on the Delta for irrigation 

water. 

Science Programs 
1. Complete the Delta Science Plan. 

2. Accelerate policy alignment and coordination of Delta monitoring, research, and synthesis regarding flows, 

water quality, habitat, and species. 

3. Work with responsible agencies to identify, prioritize, and implement specific projects (restoration, 

operational changes, etc.) to test hypotheses, measure changes, apply adaptive management, and report 

results. 

Department of the Interior 
1. Provide policy direction and analysis of how Central Valley water management systems can be operated 

and improved to capture more water in wet years and divert less in dry years to achieve the Two Co-Equal 

Goals; coordinate this effort with the Governor of California. 

2. Work with the Governor to establish the Delta Strategic Action Team; assume a leadership role in 

developing the work plan, schedule, and public accountability for linked, integrated implementation. 

3. Work with the State and stakeholders to develop meaningful commitments and linkages to ensure 

integrated solutions, including water use efficiency, regional water management, water storage, 

conveyance, habitat restoration, levee improvements, and flood management. 

4. Accelerate completion of surface storage investigations. 
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Bureau of Reclamation 
1. Provide policy direction and analysis as to how Central Valley water management systems can be operated 

and improved to capture more water in wet years and divert less in dry years to achieve the Two Co-Equal 

Goals; coordinate this effort with Federal and State agencies. 

2. Work with the State agencies to establish the Delta Strategic Action Team; assume a leadership role in 

developing the work plan, schedule, and public accountability for linked, integrated implementation. 

3. Work with the State and stakeholders to develop meaningful commitments and linkages to ensure 

integrated solutions, including water use efficiency, regional water management, water storage, 

conveyance, habitat restoration, levee improvements, and flood management. 

4. Enhance coordination of Yolo Bypass activities. 

5. Accelerate completion of surface storage investigations. 

U.S. Fish & Wildlife Service 
1. Provide policy direction and support analysis of how Central Valley water management systems can be 

operated and improved to capture more water in wet years and divert less in dry years to achieve the Two 

Co-Equal Goals; coordinate this effort with Federal and State agencies. 

2. Work with State agencies and other Federal agencies to establish the Delta Strategic Action Team; assume 

a leadership role in developing the work plan, schedule, and public accountability for linked, integrated 

implementation. 

3. Work with the State and stakeholders to develop meaningful commitments and linkages to ensure 

integrated solutions, particularly linking habitat restoration, water management operations, and 

infrastructure to increase management flexibility. 

4. Support and accelerate near-term restoration, ERP actions, and pilot projects; support the Delta 

restoration network. 

5. Identify water storage and retention projects to improve ecosystem function. 

National Marine Fisheries Service 
1. Provide policy direction and support analysis of how Central Valley water management systems can be 

operated and improved to capture more water in wet years and divert less in dry years to achieve the Two 

Co-Equal Goals; coordinate this effort with Federal and State agencies. 

2. Work with State agencies and other Federal agencies to establish the Delta Strategic Action Team; assume 

a leadership role in developing the work plan, schedule, and public accountability for linked, integrated 

implementation. 

3. Work with the State and stakeholders to develop meaningful commitments and linkages to ensure 

integrated solutions, particularly linking habitat restoration, water management operations, and 

infrastructure to increase management flexibility. 

4. Complete final recovery plan and salmon lifecycle model. 

5. Support and accelerate near-term restoration, ERP and Recovery Plan actions, and pilot projects; support 

the Delta restoration network. 

6. Identify water storage and retention projects to improve ecosystem function. 

U.S. Environmental Protection Agency 
1. Provide policy direction and support analysis of how Central Valley water management systems can be 

operated and improved to capture more water in wet years and divert less in dry years to achieve the Two 

Co-Equal Goals; coordinate this effort with Federal and State agencies. 
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2. Work with State agencies and other Federal agencies to establish the Delta Strategic Action Team; assume 
a leadership role in developing the work plan, schedule, and public accountability for linked, integrated 
implementation. 

3. Work with the State and stakeholders to develop meaningful commitments and linkages to ensure 
integrated solutions, particularly linking water quality protection, habitat restoration and enhancement, 
water management operations, and infrastructure to increase management flexibility. 

4. Support and accelerate near-term water quality protection actions and pilot projects. 

5. Continue support for coordinated monitoring and reporting. 

Stakeholder Organizations 
1. Reinvigorate the Coalition for Delta Projects and continue the 1112 Counties Coalition" to accelerate near­

term actions. 

2. Establish a multi-interest stakeholder discussion of core issues of Delta and regional water management 
and investment, habitat restoration, Delta levees, and the commitments and assurance necessary to 
achieve the Two Co-Equal Goals while protecting and enhancing the Delta as an evolving place. 

3. Develop and sign a joint commitment to use collaboration, joint fact-finding, mediation, arbitration, or 
alternative dispute resolution, to resolve conflicts before filing lawsuits. Work with the Legislature and 
Federal agencies to establish a fund and provide money to support these mechanisms to resolve conflicts 
and avoid lawsuits among agencies and stakeholders. Structure the fund to accept funding from Federal 
and State agencies and from stakeholders and other sources. 
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